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Invitation for Bids

Date: 21-July-2015

Loan Agreement No::1D-P197, 208, 230

IFB No:CMRL/01/2015/UAA02 and UAAO03/Balance Works (Under Risk & Cost of
Terminated Contractor)

Reference Identification No:BW-UG-02

1. The Chennai Metro Rail Limited has received a loan from Japan International Cooperation
Agency(JICA) towards the cost of Chennai Metro Rail Project Phase 1. It is intended that
part of the proceeds of this loan will be applied to eligible payments under the Contract for
“Design and Construction of balance works of underground stations at Government
Estate, LIC Building and Thousand Lights and Associated Tunnels”.

2. Bidding will be conducted through procedures in accordance with the applicable
Guidelines for Procurement under Japanese ODA Loans, and is open to all Bidders from
eligible source countries, as defined in the Loan Agreement.

3. The Chennai Metro Rail Limited now invites sealed Bids from eligible Bidders for the

design, execution and completion of balance works of underground stations at
Government Estate, LIC Building and Thousand Lights and Associated Tunnels
under risk and cost of terminated contractor(“the Works”). International Competitive
Bidding with Initial Filter in accordance with JICA's Single stage Two cover Bidding
Procedure.
Bidders may bid for one or several contracts, as further defined in the Bidding
Documents. Bidders wishing to offer discounts in case they are awarded more than one
contract will be allowed to do so, provided those discounts are included in the Letter of
Bid.

4. Interested eligible Bidders may obtain further information from and inspect the Bidding
Documents at the office of Chief General Manager (UG-Construction),

Chennai Metro Rail Limited,
Administrative Building, CMRL Depot,
Poonamallee High Road,

Koyambedu, Chennai- 600107

Tel no: 044 2379 2000

Fax No.: 044 2379 2163

Email id: cgmugc.cmrl@tn.gov.in.

5. A complete set of the Bidding Documents may be purchased and inspected by interested
Bidders on the submission of a written application to the address above and upon payment
of a non-refundable fee (for each contract package) of Rs. 25000/- (Rupees Twenty Five
Thousand only) / 420 USD (Four Hundred Twenty Dollars only) including TNVAT from
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CMRL office in the form of Demand Draft (DD) in favour of Chennai Metro Rail
Limited payable at Chennai.

i) The Tender documents can be downloaded from the internet, if so desired
www.chennaimetrorail.gov.in and www.tenders.tn.gov.in There will be a non-
refundable Tender submission fee for each contract package at a Rs. 20000/-
(Rupees Twenty Thousand only)/ 335 USD ( Three Hundred and Thirty five
Dollars only) including TNVAT in the form of Demand Draft (DD) in favor of
Chennai Metro Rail Limited payable at Chennai to be submitted along with the bid.

6. Bids must be delivered to the address above on or before 14.30 Hrs IST on 09-October-
2015 and must be accompanied by a Bid Security of INR 9.2 Cr. (Rupees Nine Crore
Twenty lakhs only)/ 1,534,000 USD (Onemillion and Five hundred Thirty Four
Thousand dollars only)

7. Bids will be opened in the presence of Bidders’ representatives who choose to attend at
15.00 Hrs IST on 09-October -2015at the office of:
Chief General Manager (UG-Construction),
Chennai Metro Rail Limited,
Administrative Building, CMRL Depot,
Poonamallee High Road,
Koyambedu, Chennai- 600107
Tel no: 044 2379 2000
Fax No.: 044 2379 2163
Email id: cgmugc.cmrl@tn.gov.in

CMRL IFB-2 August 2015


http://www.chennaimetrorail.gov.in/
mailto:cgmugc.cmrl@tn.gov.in

®

PART 1 - Bidding Procedures

Single-Stage Two-Cover Bidding

AUGUST 2015



Chennai Metro Rail Project — Phase |
Contract No.BW-UG-02 Section |
Instructions to Bidders

Section 1. Instructions to Bidders

CMRL Section | August 2015



Chennai Metro Rail Project — Phase |
Contract No.BW-UG-02 Section |
Instructions to Bidders

Table of Clauses

F N 1T o T - | SRRSO SRR 4
1. SCOPE OF BIl.....cieeieeiiiicii e 4
2. SOUICE OF FUNGS ....viiiii ettt nbe e e 4
3. Corrupt and Fraudulent PractiCeS..........cccvevueiiieiieriiie s 4
O [0 o] (o =T To [0 OSSPSR 6
5. Eligible Plant and Installation SErviCes ...........ccceviiiiieerie i 7
B. Contents of Bidding DOCUMENTS ........cccoiiiieiieiiieie e sieeie et sie e ssee e neesneesseeneas 7
6. Sections of Bidding DOCUMENLS .........c.coiveiiiiieiiee e 8
7. Clarification of Bidding Documents, Site Visit, Pre-Bid Meeting ...........c.ccocevvvvnnnns 8
8. Amendment of Bidding Documents..............ccoviiiiiiiiiiiiiii e 10
C. Preparation Of BiOS .........cccoiioiiiiiie ettt re et e snae e 10
S oS a0 il =TT (o [ T3 To TSP PPPR 10
10. Language Of Bi.........ccoooioiiiiiciecie et 10
11. Documents Comprising the Bid...........cccooveiiiiiiece e 10
12. Letters of Bid and SChEAUIES ..........ccveiieiieii e 11
13, AIEINALIVE BIAS ....eeeieie ettt enne e 11
14. Documents Establishing the Eligibility of the Plant and Installation Services........ 12
15. Documents Establishing the Eligibility and Qualifications of the Bidder................ 12
16. Documents establishing conformity of the Plant and Installation Services............. 13
17. Technical Proposal, SUDCONTIaCtOrS.........c.covuviiiiiiiccie e 13
18. Bid Prices and DISCOUNTS .........ciiriierieiieiieeie et see sttt ee e sreene s 14
19. Currencies of Bid and PaYMENT ...........ccccoviiiiiiiiieie s 16
20. Period of Validity Of BidS........cccoiiiiiiiiieic i 16
21, B SECUILY ..ottt ettt bbbttt nb et 16
22. Format and Signing of Bid..........ccooiiiiiiiiiiiiiee e 17
D. Submission and Opening Of BidS .........ccceiiiiiiiiiiccic et 18
23. Submission, Sealing and Marking Of BidS..........cccoooviiiiiiiiiiiecee e 18
24. Deadline for SUDMISSION OF BIOS ......ccviiiiiiiiiiie e s 19
25, LA BIOS ...eiviiiciieieie e bbbt 19

CMRL ITB-2 August 2015



Chennai Metro Rail Project — Phase |
Contract No.BW-UG-02 Section |
Instructions to Bidders

26. Withdrawal, Substitution, and Modification of BidS...........cc.cccecveviviiiiieiesieseee 19
27. B0 OPBNING .ttt bbb bkt e bbb 19
E. Evaluation and Comparison Of BidS.........cccccceiieiiiiiiieie e 22
28. CoNFIAENTIAIILY ...ocveeeece e 22
29. Clarification Of BidS.........ccciiiiiieiieiieic e 22
30. Deviations, Reservations, and OMISSIONS .......c.uvviiiiiieeiiiiiie et 22
31. Preliminary Examination of Technical Bids...........cccccooiiiiiiiiiniiieecc e 23
32. Qualification of the BIAAErS........c.cooveiiiieieee e 23
33. Determination of Responsiveness of Technical BidS ..........cccccovvveviiiiiiininninieenen 24
34. Nonmaterial NonCoNfOrMItIeS ..........cceiiiiiiii i 24
35. Detailed Evaluation of Technical BidS .............cccovveieiiiiieiiicc e 25
36. Correction of Arithmetical EFTOrS..........cccoveiviiieiieie e 25
37. Conversion t0 SiNGIE CUIMENCY .....cc.ecviiieieeie e sttt sre e 26
38. Evaluation 0f PriCe BidS ........ccciieiiiiiiiieiece st 26
39. ComPAriSON OF BIOS ......ooviiiiiiiiiiieieie e 27
40. Employer’s Right to Accept Any Bid, and to Reject Any or All Bids .................... 27
F. AWArd Of CONTIACT.........ccoiiiiii et ae e nre e 27
ANV Vo I O 4 | = 1 - A USRS 27
42. NOtIfICation OF AWAIG ........ccoeiieiecie e 27
43. SigNING OF CONIACT.........cviiiecieee e nas 28
44, PerfOrmManCe SECUTILY ......cc.iiieie ettt ae e e nas 28
45. Supplementary Information...............oooiiiiiiiiiiiii e SIB 1-6

CMRL ITB-3 August 2015



Chennai Metro Rail Project — Phase |
Contract No.BW-UG-02 Section |
Instructions to Bidders

A. General

1.  Scope of Bid 1.1 In connection with the Invitation for Bids specified in the Bid
Data Sheet (BDS), the Employer, as specified in the BDS,
issues these Bidding Documents (hereinafter referred to as
“Bidding Documents”) for the procurement of Electrical and
Mechanical Plant, and for Building and Engineering Works,
Designed by the Contractor as specified in Section VI,
Employer’s Requirements. The name, identification, and
number of the lot(s) (contract(s)) comprising this International
Competitive Bidding (ICB) are specified in the BDS.

1.2 Throughout these Bidding Documents:

(@ the term “in writing” means communicated in written
form and delivered against receipt;

(b) except where the context requires otherwise, words
indicating the singular also include the plural and words
indicating the plural also include the singular; and

(c) “day” means calendar day.

2. Source of Funds 2.1 The Borrower specified in the BDS has applied for or received a
Japanese ODA Loans from Japan International Cooperation
Agency (hereinafter referred to as “JICA”), with the number, in
the amount and on the signed date of the Loan Agreement
specified in the BDS, toward the cost of the project Specified in
the BDS. The Borrower intends to apply a portion of the
proceeds of the Loan to eligible payments under The
Contract(s) for which these Bidding Documents are issued.

2.2 Disbursement of a Japanese ODA Loans by JICA wills be
subject, in all respects, to the terms and conditions of the Loan
Agreement, including the disbursement procedures and the
applicable Guidelines for Procurement under Japanese ODA
Loans specified in the BDS. No party other than the Borrower
shall derive any rights from the Loan Agreement or have any
claim to the Loan proceeds.

2.3 The above Loan Agreement will cover only part of the project
cost. As for the remaining portion, the Borrower will take
appropriate measures for finance.

3. Corrupt and 3.1 It is JICA’s policy to require that Bidders and Contractors, as
Fraudulent well as Borrowers, under contracts funded with Japanese ODA
Practices Loans and other Japanese ODA, observe the highest standard of

ethics during the procurement and execution of such
contracts. In pursuance of this policy, JICA:
(@ will reject a proposal for award if it determines that the
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Bidder recommended for award has engaged in corrupt or
fraudulent practices in competing for the contract in
question;

(b) will recognize a Bidder or Contractor as ineligible, for a
period determined by JICA, to be awarded a contract
funded with Japanese ODA Loans if it, at any time,
determines that the Bidder or the Contractor has engaged
in corrupt or fraudulent practices in competing for, or in
executing, another contract funded with Japanese ODA
Loans or other Japanese ODA,; and

(c) will recognize a Contractor as ineligible to be awarded a
contract funded with Japanese ODA Loans if the
Contractor or a Subcontractor, who has a direct contract
with the Contractor, is debarred under the cross debarment
decisions by the Multilateral Development Banks. Such
period of ineligibility shall not exceed three (3) years from
(and including) the date on which the cross debarment is
imposed.

“Cross debarment decisions by the Multilateral development

Banks” is a corporate sanction in accordance with the

agreement among the African Development Bank Group, Asian

Development Bank, European Bank for Reconstruction and

Development, Inter-American Development Bank Group and

the World Bank Group signed on 9 April, 2010 (as amended

from time to time). JICA will recognize the World Bank

Group’s debarment of which period exceeds one year, imposed

after 19 July, 2010, the date on which the World Bank Group

started cross debarment, as “cross debarment decisions by the

Multilateral Development Banks.” The list of debarred firms

and individuals is available at the electronic address specified

in the BDS.

JICA will recognize a Bidder or Contractor as ineligible to be

awarded a contract funded with Japanese ODA Loans if the

Bidder or Contractor is debarred by the World Bank Group for

the period starting from the date of the Invitation for Bid, if

prequalification has not been conducted; or the date of

Advertisements for Prequalification, if prequalification has been

conducted, up to the signing of the contract, unless (i) such

debarment period does not exceed one year, or (ii) three (3)

years have passed since such debarment decision.

If it is revealed that the Contractor was ineligible to be awarded

a contract according to the above, JICA will, in principle,

impose sanctions against the Contractor.
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If it is revealed that a Subcontractor, who has a direct contract
with the Contractor, was debarred by the World Bank Group on
the subcontract date, JICA will, in principle, require the
Borrower to have the Contractor cancel the subcontract
immediately, unless (i) such debarment period does not exceed
one vyear, or (ii) three (3) years have passed since such
debarment decision. If the Contractor refuses, JICA will require
the Borrower to declare invalidity or cancellation of the contract
and demand the refund of the relevant proceeds of the Loan or
any other remedies on the grounds of contractual violation.

3.2 Furthermore, Bidders shall be aware of the provision stated in
Sub-Clause 15.6 [Corrupt and Fraudulent Practice] of General
Conditions.

4. Eligible Bidders 4.1 A Bidder may be a firm that is a single entity or any
combination of such entities in the form of a joint venture
(JV)under an existing agreement or with the intent to enter into
such an agreement supported by a letter of intent. In the case of
aJVv:

(@ all members shall be jointly and severally liable for the
execution of the Contract in accordance with the Contract
terms, and

(b) the JV shall nominate a Representative who shall have the
authority to conduct all business for and on behalf of any
and all the members of the JV during the bidding process
and, in the event the JV is awarded the Contract, during
Contract execution.

4.2 A Bidder shall not have a conflict of interest. A Bidder shall
not be employed under any of the circumstances set forth
below throughout the bidding/selection process and/or the
execution of the Contract unless the conflict has been resolved
in a manner acceptable to JICA.

(@) A firm shall be disqualified from providing goods or non-
Consulting services resulting from or directly related to
consulting services for the preparation or implementation
of a project that it provided or were provided by any
affiliate that directly or indirectly controls, is controlled
by, or is under common control with that firm. This
provision does not apply to the various firms (consultants,
contractors, or suppliers) only due to the reason that those
firms together are performing the Contractor’s obligations
under a turnkey or design and build contract.

(b) A firm that has a close business relationship with the
Borrower’s professional personnel, who are directly or
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indirectly involved in any part of: (i) the preparation of
the prequalification and Bidding Documents for the
Contract, (ii) the prequalification and Bid evaluation,
or(iii) the supervision of such Contract, shall be
disqualified.

(c) Based on the “One Bid Per Bidder” principle, which is to
ensure fair competition, a firm and any affiliate that
directly or indirectly controls, is controlled by, or is under
common control with that firm shall not be allowed to
submit more than one Bid, either individually or as a
member in a JV. A firm (including its affiliate), if acting
in the capacity of a Subcontractor in one Bid, may
participate in other Bids, only in that capacity.

(d) A firm having any other form of conflict of interest other
than (a) through (c) above shall be disqualified.

4.3 A Bidder shall be from any of the eligible source countries
indicated in Section V, Eligible Source Countries of Japanese
ODA Loans.

4.4 A Bidder that has been determined to be ineligible by JICA in
accordance with ITB 3.1 shall not be eligible to be awarded a
Contract.

4.5 This bidding is open only to prequalified Bidders unless
specified in the BDS.

4.6 A Bidder shall provide such evidence of its continued
eligibility satisfactory to the Employer, as the Employer shall
reasonably request.

5. Eligible Plant, 51 The Plant, Material and Services to be supplied under the
Material and Contract shall have their origin in any of the eligible source
Services countries indicated in Section V, Eligible Source Countries of

Japanese ODA Loans, and all expenditures under the Contract

will be limited to such Plant, Material and Services.

5.2 For purposes of ITB 5.1 above, “origin” means the place
where the plant, or component parts thereof are mined, grown,
produced or manufactured, and from which the services are
provided. Plant components are produced when, through
manufacturing, processing, or substantial or major assembling
of components, a commercially recognized product results that
is substantially different in its basic characteristics or in
purpose or utility from its components.

B. Contents of Bidding Documents

6. Sections of 6.1 The Bidding Documents consist of Parts 1, 2, and 3, which
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Bidding include all the Sections indicated below, and should be read in
Documents conjunction with any Addenda issued in accordance with ITB 8.

PART 1Bidding Procedures

e Section I. Instructions to Bidders (ITB)

e Section I1. Bid Data Sheet (BDS)

e Section I11. Evaluation and Qualification Criteria (EQC)

e Section IV. Bidding Forms

eSection V. Eligible Source Countries of Japanese ODA
Loans

PART 2 Employer’s Requirements
e Section VI. Employer’s Requirements

PART 3 Conditions of Contract and Contract Forms

e Section VII. General Conditions (GC)

e Section VIII. Particular Conditions (PC)

e Section IX. Annex to the Particular Conditions Contract
Forms

6.2 The Invitation for Bids issued by the Employer is not part of the
Bidding Documents.

6.3 Unless obtained directly from the Employer, the Employer is
not responsible for the completeness of the Bidding Documents,
responses to requests for clarification, the minutes of the pre-bid
meeting (if any), or Addenda to the Bidding Documents in
accordance with ITB 8. In case of any contradiction,
documents obtained directly from the Employer shall prevail.

6.4 The Bidder is expected to examine all instructions, forms,
terms, and Employer’s Requirement in the Bidding Documents,
and to furnish with its Bid all information and documentation as
is required by the Bidding Documents.

7.  Clarificationof 7.1 A Bidder requiring any clarification of the Bidding Documents

Bidding shall contact the Employer in writing at the Employer’s
Documents, Site address specified in the BDS or raise his enquiries during the
Visit, pre-bid meeting if provided for in accordance with ITB 7.4.The
Pre-Bid Meeting Employer will respond in writing to any request for

clarification, provided that such request is received no later than
fourteen (14) days prior to the deadline for submission of Bids.
The Employer shall forward copies of its response to all Bidders
who have acquired the Bidding Documents in accordance
with ITB 6.3, including a description of the inquiry but
without identifying its source. If so specified in the BDS, the
Employer shall also promptly publish its response at the web
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page identified in the BDS. Should the clarification result in
changes to the essential elements of the Bidding Documents, the
Employer shall amend the Bidding Documents following the
procedure under ITB 8 and 1TB24.2.

7.2 The Bidder is advised to visit and examine the Site and its
surroundings and obtain for itself on its own responsibility all
information that may be necessary for preparing the Bid and
entering into a contract for construction of the Works. The costs
of visiting the site shall be at the Bidder’s own expense.

7.3 The Bidder and any of its personnel or agents will be granted
permission by the Employer to enter upon its premises and
lands for the purpose of such visit, but only upon the express
condition that the Bidder, its personnel, and agents will release
and indemnify the Employer and its personnel and agents from
and against all liability in respect thereof, and will be
responsible for death or personal injury, loss of or damage to
property, and any other loss, damage, costs, and expenses
incurred as a result of the inspection.

7.4 The Bidder’s designated representative is invited to attend a
pre-bid meeting, if so specified in the BDS. The purpose of the
meeting will be to clarify issues and to answer questions on any
matter that may be raised at that stage. A site visit will be
conducted by the Employer at the time of the pre-bid meeting, if
so specified in the BDS.

7.5 The Bidder is requested to submit any questions in writing, to
reach the Employer not later than one (1) week before the
meeting.

7.6 Minutes of the pre-bid meeting, if applicable, including the text
of the questions asked by Bidders, without identifying the
source, and the responses given, together with any responses
prepared after the meeting, will be transmitted promptly to all
Bidders who have acquired the Bidding Documents in
accordance with ITB 6.3. Any modification to the Bidding
Documents that may become necessary as a result of the pre-
bid meeting shall be made by the Employer exclusively
through the issue of an addendum pursuant to ITB 8 and not
through the minutes of the pre-bid meeting. Nonattendance at
the pre-bid meeting will not be a cause for disqualification of a

Bidder.
8. Amendmentof 8.1 At any time prior to the deadline for submission of Bids, the
Bidding Employer may amend the Bidding Documents by issuing
Documents addenda.
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8.2 Any addendum issued shall be part of the Bidding Documents
and shall be communicated in writing to all who have obtained
the Bidding Documents from the Employer in accordance with
ITB 6.3. If so specified in the BDS, the Employer shall also
promptly publish the addendum on the Employer’s web page in
accordance with ITB 7.1.

8.3 To give Bidders reasonable time in which to take an addendum
into account in preparing their Bids, the Employer may extend
the deadline for the submission of Bids, pursuant to ITB 24.2.

C. Preparation of Bids

9. CostofBidding 9.1 The Bidder shall bear all costs associated with the preparation
and submission of its Bid, and the Employer shall not be
responsible or liable for those costs, regardless of the conductor
outcome of the bidding process.

10. Language of Bid 10.1  The Bid, as well as all correspondence and documents relating
to the Bid exchanged by the Bidder and the Employer, shall be
written in the language specified in the BDS. Supporting
documents and printed literature that are part of the Bid may be
in another language provided they are accompanied by an
accurate translation of the relevant passages in the language of
Bid, in which case, for purposes of interpretation of the Bid,
such translation shall govern.

11. Documents 11.1 The Bid shall comprise two envelopes submitted
Comprising the simultaneously, one called the Technical Bid containing the
Bid documents listed in ITB 11.2and the other the Price Bid

containing the documents listed in ITB 11.3, both envelopes

enclosed together in an outer single envelope.

11.2  The Technical Bid submitted by the Bidder shall comprise the
following:

(@) Letter of Technical Bid;

(b) Bid Security, in accordance with ITB 21;

(c) Acknowledgment of Compliance with the Guidelines for
Procurement under Japanese ODA Loans (Form ACK),
which shall be signed and dated by the Bidder’s
authorized representative;

(d) written confirmation authorizing the signatory of the Bid
to commit the Bidder, in accordance with ITB 22.2;

(e) in the case of a Bid submitted by a JV, a copy of the JV
agreement, or letter of intent, signed by all members, to
enter into a JV including a draft agreement, indicating
atleast the parts of the Plant to be executed by the
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respective members;

() documentary evidence establishing in accordance with
ITB 14 that the Works offered by the Bidder in its Bid or
in any alternative Bid, if permitted, are eligible;

(g) documentary evidence in accordance with
ITB15establishing  the  Bidder’s  eligibility  and
qualifications to perform the Contract if its Bid is
accepted,;

(h) Technical Proposal in accordance with ITB 17,

(i) documentary evidence establishing in accordance with
ITB 16 that the Works offered by the Bidder conform to
the Bidding Documents;

(J) alternative Bids, if permissible, in accordance with ITB 13

(k) list of Subcontractors, in accordance with ITB 17.2 and
17.3; and

(I) any other document required in the BDS.

11.3 The Price Bid submitted by the Bidder shall comprise the
following:

(@) Letter of Price Bid;

(b) Completed Price Schedules, in accordance with ITB 12
and 18;

(c) alternative Price Bids, at the Bidder’s option and if
permissible, in accordance with ITB 13; and

(d) any other document required in the BDS.

12. Letters of Bid 12.1  The Bidder shall complete the Letters of Technical Bid and

and Schedules Price Bid, including the appropriate Technical and Price

Schedules, using the relevant forms furnished in Section 1V,

Bidding Forms. The forms must be completed without any

alterations to the text, and no substitutes shall be accepted

except as provided under ITB 22.2. All blank spaces shall be
filled in with the information requested.

13. Alternative Bids 13.1 The BDS indicates whether alternative Bids are allowed. If
they are allowed, the BDS will also indicate whether they are
permitted in accordance with ITB 13.3, or invited in accordance
with ITB 13.2 and/or ITB 13.4.

13.2  When alternatives to the Time for Completion of the whole of
the Works or the sections are explicitly invited, a statement to
that effect will be included in the BDS, and the method of
evaluating different time schedules will be described in Section
I11, Evaluation and Qualification Criteria.

13.3  Except as provided under ITB 13.4 below, Bidders wishing to
offer technical alternatives to the Employer’s requirements as
described in the Bidding Documents must also provide: (i) a
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price at which they are prepared to offer such alternative
meeting the Employer’s requirements; and (ii) all information
necessary for a complete evaluation of the alternatives by the
Employer, including drawings, design calculations, technical
information (particulars), breakdown of prices, and proposed
installation methodology and other relevant details. Only the
technical alternatives, if any, of the lowest evaluated Bidder
conforming to the basic technical requirements shall be
considered by the Employer.

When Bidders are invited in the BDS to submit alternative
technical solutions for specified parts of the Works, such parts
shall be described in Section VI, Employer’s Requirements.
Technical alternatives that comply with the performance and
technical criteria specified for the Works shall be considered by
the Employer on their own merits, pursuant to ITB 35.2.

To establish the eligibility of Plant, Materials and Services in
accordance with ITB 5, Bidders shall complete the country of
origin declarations in the Price Schedule Forms, included in
Section 1V, Bidding Forms.

In accordance with Section Ill, Evaluation and Qualification
Criteria, if the prequalification process was conducted prior to
the bidding process, the Bidder shall provide in the
corresponding information sheets included in Section 1V,
Bidding Forms, (i) updated information on any assessed aspect
that changed from that time to establish that the Bidder
continues to meet the criteria used at the time of
prequalification and (ii) the requested information on the
additional qualification criteria stated in Section 11, Evaluation
and Quialification Criteria, or if the assessment of qualification
criteria was not conducted prior to the bidding process, the
Bidder shall provide the information requested in the
corresponding information sheets included in Section 1V,
Bidding Forms.

Any change in the structure or formation of a Bidder after being

prequalified and invited to bid (including, in the case of a JV,
any change in the structure or formation of any member thereto)
shall be subject to the written approval of the Employer prior to
the deadline for submission of Bids. Such approval shall be
denied if
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(i)  such change has not taken place by the free choice of the
firms involved,

(i) as a consequence of the change, the Bidder no longer
substantially meets the qualification criteria set forth in
the Prequalification Documents; or

(iiiy  in the opinion of the Employer, the change may result in
a substantial reduction in competition.

Any such change should be submitted to the Employer not later

than fourteen (14) days after the date of the Invitation for Bids.

The documentary evidence of the conformity of the Works with
the Bidding Documents may be in the form of literature,
drawings and data, and shall include:

(@) detailed description of the essential technical and
performance characteristics of the Plant, including the
Schedule of Guarantees of the proposed Plant, in response
to the Employer’s Requirement. The Schedule of
Guarantees of the proposed Plant shall be stated in the
applicable form in Section IV, Bidding Forms;

(b) alist giving full particulars, including available sources, of
all spare parts, special tools, etc., necessary for the proper
and continuing functioning of the Plant for the period
specified in the BDS, following completion of the Works
in accordance with the provisions of Contract; and

(c) adequate evidence demonstrating the substantial
responsiveness of the Works to those Employer’s
Requirements. Bidders shall note that standards for
workmanship, materials and equipment designated by the
Employer in the Bidding Documents are intended to be
descriptive (establishing standards of quality and
performance) only and not restrictive. The Bidder may
substitute alternative standards, brand names and/or
catalog numbers in its Technical Proposal, provided that it
demonstrates to the Employer’s satisfaction that the
alterations are substantially equivalent or superior to the
standards designated in the Employer’s Requirement.

The Bidder shall furnish a Technical Proposal, including a

statement of work methods, equipment, personnel, schedule,

safety plan, and any other information as stipulated in Section

IV, Bidding Forms in sufficient detail to demonstrate

substantial responsiveness of the Bidder’s proposal to the

Employer’s Requirements and the completion time.

CMRL
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17.2  For major items of the Works as listed by the Employer in
Section |11, Evaluation and Qualification Criteria, which the
Bidder intends to purchase or subcontract, the Bidder shall give
details of the name and nationality of the proposed
Subcontractors, including manufacturers, for each of those
items. In addition, the Bidder shall include in its Technical
Proposals information establishing compliance with the
requirements specified by the Employer for these items.
Bidders are free to list more than one Subcontractor against
each item of the Works. Quoted rates and prices will be
deemed to apply to whichever Subcontractor is appointed, and
no adjustment of the rates and prices will be permitted.

17.3 The Bidder shall be responsible for ensuring that any
Subcontractor proposed complies with the requirements of ITB
4, and that any Works to be provided by the Subcontractor
comply with the requirements of ITB 5 and ITB 16.1.

17.4  Unless otherwise stated in the BDS, the Employer does not
intend to execute any specific elements of the Works by
subcontractors selected in advance by the Employer (nominated
subcontractors).

17.5 In case Prequalification was not conducted prior to the bidding
process, Bidders planning to subcontract any of the key
activities indicated in Section IlI, Evaluation and Qualification
Criteria, shall clearly identify the proposed specialist
subcontractor(s) in Forms ELI-2 and EXP-2(b) in Section IV,
Bidding Forms. Such proposed specialist subcontractors(s) shall
meet the corresponding qualification requirements specified in
Section 11, Evaluation and Qualification Criteria.

17.6  In case Prequalification was conducted prior to the bidding
process, the Bidder’s Bid shall name the same specialist
subcontractor(s) whose experience in the key activities was
evaluated in the Prequalification, unless such change is
explicitly unless such change is explicitly approved by the
Employer in accordance with ITB 15.2.

18. Bid Pricesand  18.1  Unless otherwise specified in the BDS, Bidders shall quote for
Discounts the Works such that the total Bid Price covers all the
Contractor’s obligations mentioned in or to be reasonably

inferred from the Bidding Documents in respect of the

design, manufacture, including procurement and

subcontracting (if any), delivery, construction, installation

and completion of the Works. This includes all requirements

under the Contractor’s responsibilities for testing, pre-

commissioning and commissioning of the plant and, where so
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required by the Bidding Documents, the acquisition of all
permits, approvals and licenses, etc.; the operation,
maintenance and training services and such other items and
services as may be specified in the Bidding Documents, all in
accordance with the requirements of the General
Conditions. Items against which no price is entered by the
Bidder will not be paid for by the Employer when executed and
shall be deemed to be covered by the prices for other items.

18.2  Bidders are required to quote the price for the commercial,
contractual and technical obligations outlined in the
Bidding Documents.

18.3  Bidders shall provide price in each item in the manner and
detail called for in the Price Schedules included in Section 1V,
Bidding Forms. Further, Bidders may add breakdowns of items
and provide the prices in each Price Schedule included in
Section 1V, Bidding Forms.

18.4  The price to be offered in the Letter of Bid, in accordance with
ITB 12.1, shall be the total price of the Bid, excluding any
discounts that may be offered.

18.5 Unless otherwise specified in the BDS and the Contract, the
prices offered by the Bidder are subject to adjustment during the
performance of the Contract in accordance with the provisions
of the Conditions of Contract. In such a case, the Bidder shall
furnish the indices and weightings for the price adjustment
formulae in the Schedule of Adjustment Data and the Employer
may require the Bidder to justify its proposed indices and
weightings.

18.6  If so specified in BDS 1.1, Bids are being invited for individual
lots (contracts) or for any combination of lots (packages).
Bidders wishing to offer discounts for the award of more than
one Contract shall specify in their Bid the price reductions
applicable to each package, or alternatively, to individual
Contracts within the package. Discounts shall be submitted in
accordance with ITB 18.4, provided the Bids for all lots
(contracts) are opened at the same time.

18.7  Unless otherwise provided in the BDS, all duties, taxes, and
other levies payable by the Contractor under the Contract, or for
any other cause, as of the date twenty-eight (28) days prior to
the deadline for submission of Bids, shall be included in the
rates and prices and the total Bid Price submitted by the Bidder.

18.8  Bidders wishing to offer any unconditional discount shall
specify in their Letter of Price Bid the offered discounts and the
manner in which price discounts will apply.
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19. Currencies of 19.1  The currency(ies) of the Bid shall be, as specified in the BDS.
Bid and Payment of the Contract Price shall be made in the currency or
payment currencies in which the Bid Price is expressed in the Bid of the

successful Bidder.

19.2  Bidders may be required by the Employer to justify, to the
Employer’s satisfaction, their local and foreign currency
requirements.

20. Period of 20.1 Bids shall remain valid for the period specified in the BDS
Validity of Bids after the Bid submission deadline date prescribed by the

Employer pursuant to ITB 24.1. A Bid valid for a shorter period

shall be rejected by the Employer as non-responsive.

20.2  In exceptional circumstances, prior to the expiration of the Bid
validity period, the Employer may request Bidders to extend the
period of validity of their Bids. The request and the
responses shall be made in writing. The Bid Security shall also
be extended for twenty-eight (28) days beyond the deadline of
the extended validity period. A Bidder may refuse the request
without forfeiting its Bid Security. A Bidder granting the
request shall not be required or permitted to modify its Bid,
except as provided in ITB 20.3.

20.3  If the award is delayed by a period exceeding fifty-six (56)days
beyond the expiry of the initial Bid validity, the Contract Price
shall be determined as follows:

(@ In the case of Fixed Price Contracts, the Contract Price
shall be the Bid Price adjusted by the factor specified in
the BDS.

(b) In the case of Adjustable Price Contracts, to determine the
Contract Price, the fixed portion of the Bid Price shall be
adjusted by the factor specified in the BDS.

(c) Inany case, Bid evaluation shall be based on the Bid Price
without taking into consideration the effect of the
corrections indicated above.

21. Bid Security 21.1  The Bidder shall furnish as part of its Bid a Bid Security in the

amount and currency specified in the BDS.

21.2  The Bid Security shall be a demand guarantee in any of the
following forms at the Bidder’s option:

(@ an unconditional guarantee issued by a bank or financial
institution (such as an insurance, bonding or surety
company);

(b) anirrevocable letter of credit;

(c) acashier’s or certified check; or

(d) another security specified in the BDS

from a reputable source from an eligible source country. If the
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unconditional guarantee is issued by an insurance company or a
bonding company located outside the Employer’s Country, the
issuer shall have a correspondent financial institution
located in the Employer’s Country to make it enforceable. In the
case of a bank guarantee, the Bid Security shall be
submitted either using the Bid Security Form included in
Section IV, Bidding Forms or in another substantially similar
format approved by the Employer prior to Bid submission. In
either case, the form must include the complete name of the
Bidder. The Bid Security shall be valid for twenty-eight
(28)days beyond the original validity period of the Bid, or
beyond any period of extension if requested under ITB 20.2.

21.3  Any Bid not accompanied by a substantially responsive Bid
Security shall be rejected by the Employer as non-responsive.

21.4  The Bid Security of unsuccessful Bidders shall be returned as
promptly as possible upon the Bidder is determined disqualified
or in case the Bidder pass the technical evaluation,

21.5 The Bid Security of the successful Bidder shall be returned as
promptly as possible once the successful Bidder has signed the
Contract and furnished the required Performance Security.

21.6  The Bid Security may be forfeited:

(@) if a Bidder withdraws its Bid during the period of Bid
validity specified by the Bidder on the Letters of
Technical Bid and Price Bid, or any extension there to
provided by the Bidder; or

(b) if the successful Bidder fails to:

(i) sign the Contract in accordance with ITB 43; or
(if) furnish a Performance Security in accordance with
ITB 44.

21.7  The Bid Security of a JV shall be in the name of the JV that
submits the Bid. If the JV has not been legally constituted in to
a legally enforceable JV at the time of bidding, the Bid
Security shall be in the names of all future members as named
in the letter of intent referred to in ITB 4.1 and ITB 11.2.

22. Format and 22.1  The Bidder shall prepare one original of the Technical Bid and
Signing of Bid one original of the Price Bid as described in ITB 11 and
clearly mark it “TECHNICAL BID - ORIGINAL” and “PRICE

BID -ORIGINAL.” Alternative Bids, if permitted in accordance

with ITB 13, shall be clearly marked “ALTERNATIVE”. In
addition, the Bidder shall submit copies of the Technical and

Price Bids, in the number specified in the BDS and clearly

mark them “COPY.” In the event of any discrepancy between
the original and the copies, the original shall prevail.
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22.2  The original and all copies of the Bid shall be typed or written
in indelible ink and shall be signed by a person duly
authorized to sign on behalf of the Bidder. This authorization
shall consist of a written confirmation as specified in the BDS
and shall be attached to the Bid. The name and position held by
each person signing the authorization must be typed or printed
below the signature. All pages of the Bid where entries or
amendments have been made shall be signed or initialed by the
person signing the Bid.

22.3 In case the Bidder is a JV, the Bid shall be signed by an
authorized representative of the JV on behalf of the JV, and so
as to be legally binding on all the members as evidenced by a
power of attorney signed by their legally authorized
representatives.

22.4  Any interlineations, erasures, or overwriting shall be valid only
if they are signed or initialed by the person signing the Bid.

D. Submission and Opening of Bids

23. Submission, 23.1 Bidders may submit their Bids by mail or by hand. Procedures
Sealing and for submission, sealing and marking are as follows: Bidders
Marking of Bids shall enclose the original of the Technical Bid, the original of

the Price Bid, and each copy of the Technical Bid and of the

Price Bid, including alternative Bids, if permitted in accordance

with ITB 13, in separate sealed envelopes, duly marking the

envelopes as “TECHNICAL BID- ORIGINAL,” “PRICE BID

— ORIGINAL,” “TECHNICAL BID — COPY,” “PRICE BID

— COPY,” and ALTERNATIVE,” as appropriate. These

envelopes containing the original, the copies and the

alternative(s), if any, shall then be enclosed in one single

envelope. The rest of the procedure shall be in accordance with

ITB 23.2 through 23.5.

23.2  The inner and outer envelopes shall:

(a) bear the name and address of the Bidder;

(b) be addressed to the Employer in accordance with ITB
24.1; and

(c) Dbear the specific identification of this bidding process
specified in BDS 1.1.

23.3 The outer envelopes and the inner envelopes containing the
Technical Bid shall bear a warning not to open before the time
and date for the opening of Technical Bids, in accordance with
ITB 27.1.

23.4  The inner envelopes containing the Price Bid shall bear a

CMRL ITB-18 August 2015



Chennai Metro Rail Project — Phase |
Contract No.BW-UG-02 Section |
Instructions to Bidders

warning not to open until advised by the Employer in
accordance with ITB 27.7.

23.5 If all envelopes are not sealed and marked as required, the
Employer will assume no responsibility for the misplacement or
premature opening of the Bid.

24. Deadline for

Submission of 24.1  Bids must be received by the Employer at the address and no
Bids later than the date and time specified in the BDS.

24.2  The Employer may, at its discretion, extend the deadline for the
submission of Bids by amending the Bidding Documents in
accordance with ITB 8, in which case all rights and
obligations of the Employer and Bidders previously subject to
the deadline shall thereafter be subject to the deadline as
extended.

25. Late Bids 25.1  The Employer shall not consider any Bid that arrives after the
deadline for submission of Bids, in accordance with ITB
24.Any Bid received by the Employer after the deadline
for submission of Bids shall be declared late, rejected, and
returned unopened to the Bidder.

26. Withdrawal, 26.1 A Bidder may withdraw, substitute, or modify its Bid —
Substitution, Technical or Price — after it has been submitted by sending a
and written notice, duly signed by an authorized representative, and
Modification of shall include a copy of the authorization in accordance with ITB
Bids 22.2, (except that withdrawal notices do not require copies).

The corresponding substitution or modification of the Bid must

accompany the respective written notice. All notices must be:

(@) prepared and submitted in accordance with ITB 22 and
ITB 23 (except that withdrawals notices do not require
copies), and in addition, the respective envelopes shall be
clearly marked “WITHDRAWAL,” “SUBSTITUTION,”
“MODIFICATION;” and

(b) received by the Employer prior to the deadline prescribed
for submission of Bids, in accordance with ITB 24.

26.2  Bids requested to be withdrawn in accordance with ITB 26.1
shall be returned unopened to the Bidders.

26.3 No Bid may be withdrawn, substituted, or modified in the
interval between the deadline for submission of Bids and the
expiration of the period of Bid validity specified by the Bidder
on the Letter of Technical Bid and on the Letter of Price Bid or
any extension thereof.

27. Bid Opening 27.1 Except in the cases specified in ITB 25 and ITB 26, the
Employer shall publicly open and read out in accordance with
ITB 27.5 all Technical Bids received by the deadline, at the
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date, time and place specified in the BDS, in the presence of
Bidders’ designated representatives and anyone who choose to
attend. The Price Bids will remain unopened and will be held in
custody of the Employer until the time of their opening to be
specified in accordance with ITB 27.7.

27.2  First, envelopes marked “WITHDRAWAL” shall be opened
and read out and the envelope with the corresponding Bid shall
not be opened, but returned to the Bidder. No Bid withdrawal
shall be permitted unless the corresponding withdrawal notice
contains a valid authorization to request the withdrawal and is
read out at opening of the Technical Bids.

27.3  Second, outer envelopes marked “SUBSTITUTION” shall be
opened. The inner envelopes containing the Substitution
Technical Bid and/or Substitution Price Bid shall be exchanged
for the corresponding envelopes being substituted, which are to
be returned to the Bidder unopened. Only the Substitution
Technical Bid, if any, shall be opened and read out. Substitution
Price Bid will remain unopened in accordance with ITB 27.1.
No envelope shall be substituted unless the corresponding
substitution notice contains a valid authorization to request the
substitution and is read out at opening of the Technical Bids.

27.4  Next, outer envelopes marked “MODIFICATION” shall be
opened. No Technical Bid and/or Price Bid shall be modified
unless the corresponding modification notice contains a valid
authorization to request the modification and is read out at the
opening of Technical Bids. Only the Technical Bids, both
Original as well as Modification, are to be opened and read out
at the opening. Price Bids, both Original as well as
Modification, will remain unopened in accordance with ITB
27.1.

27.5  All other envelopes holding the Technical Bids shall be opened
one at a time, reading out:

(@) The name of the Bidder;

(b)  Whether there is a modification;

(c) The presence or absence of the Bid Security; and

(d) Any other details as the Employer may consider
appropriate.

Only Technical Bids and alternative Technical Bids read out at

Bid opening shall be considered for evaluation. The Employer

shall neither discuss the merits of any Bid nor reject any Bid

(except for late Bids, in accordance with ITB 25.1).

27.6  The Employer shall prepare a record of the opening of
Technical Bids that shall include, as a minimum: the name of
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the Bidder and whether there is a withdrawal, substitution, or
modification; alternative proposals; and the presence or absence
of a Bid Security. The Bidders’ representatives who are present
shall be requested to sign the record. The omission of a Bidder’s
signature on the record shall not invalidate the contents and
effect of the record. A copy of the record shall be distributed to
all Bidders.

27.7 At the end of the evaluation of Technical Bids, the Employer
will invite Bidders who have submitted substantially responsive
Technical Bids and who have been determined as being
qualified for award to attend the opening of the Price Bids. The
date, time, and location of the opening of Price Bids will be
advised in writing by the Employer. The opening date should
allow Bidders sufficient time to make arrangements for
attending the opening.

27.8  The Employer will notify, in writing, Bidders who have been
rejected on the grounds of their Technical Bids being
substantially non-responsive to the requirements of the Bidding
Documents and return their Bid security and Price Bids
unopened.

27.9  The Employer shall conduct the opening of Price Bids of all
Bidders who submitted substantially responsive Technical Bids,
in the presence of Bidders’ representatives who choose to attend
at the address, date and time specified by the Employer. The
Bidder’s’ representatives who are present shall be requested to
sign a register evidencing their attendance.

27.10 All envelopes containing Price Bids shall be opened one at a
time, reading out:

(@) the name of the Bidder;

(b) whether there is a modification;

(c) the Bid Price(s), including any discounts and alternative
Bids; and

(d) any other details as the Employer may consider
appropriate.

Only Price Bids discounts, and alternative Bids read out and

recorded during the opening of Price Bids shall be considered

for evaluation. No Bid shall be rejected at the opening of Price

Bids.

27.11 The Employer shall prepare a record of the opening of Price
Bids that shall include, as a minimum: the name of the Bidder,
the Bid Price, (per lot if applicable), including any discounts,
and alternative Bids. The Bidders’ representatives who are
present shall be requested to sign the record. The omission of a
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Bidder’s signature on the record shall not invalidate the contents
and effect of the record. A copy of the record shall be
distributed to all Bidders.

E. Evaluation and Comparison of Bids

28. Confidentiality 28.1 Information relating to the evaluation of Bids and
recommendation of Contract award, shall not be disclosed to

Bidders or any other persons not officially concerned with such

process until information on Contract award is communicated to

all Bidders in accordance with ITB 42.

28.2 Any attempt by a Bidder to influence the Employer in the
evaluation of the Bids or Contract award decisions may result in
the rejection of its Bid.

28.3  Notwithstanding ITB 28.2, from the time of Bid opening to the
time of Contract award, if any Bidder wishes to contact the
Employer on any matter related to the bidding process, it shall
do so in writing.

29. Clarificationof 29.1 To assist in the examination, evaluation, and comparison of the
Bids Technical and Price Bids, and qualification of the Bidders, the

Employer may, at its discretion, ask any Bidder for a

clarification of its Bid, giving a reasonable time for a response.

Any clarification submitted by a Bidder that is not in response

to a request by the Employer shall not be considered. The

Employer’s request for clarification and the response shall be in

writing. No change in the substance of the Technical Bid or

prices in the Price Bid, including any voluntary increase or
decrease in the prices, shall be sought, offered, or permitted,
except to confirm the correction of arithmetic errors discovered
by the Employer in the evaluation of the Bids, in accordance

with ITB 36.

29.2 If a Bidder does not provide clarifications of its Bid by the date
and time set in the Employer’s request for clarification, its Bid
may be rejected.

30. Deviations,
Reservations
and Omissions  30.1  During the evaluation of Bids, the following definitions apply:

(@) “Deviation” is a departure from the requirements specified
in the Bidding Documents;

(b) “Reservation” is the setting of limiting conditions or
withholding from complete acceptance of the
requirements specified in the Bidding Documents; and

() “Omission” is the failure to submit part or all of the
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information or documentation required in the Bidding

Documents.
31. Preliminary 31.1 The Employer shall examine Technical Bids to confirm that all
Examination of documents and technical documentation requested in ITB 11.2
Technical Bids have been provided, and to determine the completeness of each

document submitted.

31.2  The Employer shall confirm that the following documents and
information have been provided in the Technical Bid. If anyof
these documents or information is missing, the Bid shall be
rejected.

(@) Letter of Technical Bid,;
(b) written confirmation of authorization to commit the
Bidder;
(c) Bid Security; and
(d) Technical Proposal.
32. Qualification of 32.1 The Employer shall determine to its satisfaction whether

the Bidders Bidders meet the qualification criteria specified in Section lll,
Evaluation and Qualification Criteria, during the evaluation of
Technical Bids. However, if prequalification was carried out
prior to the bidding process, the Employer may carry out the
assessment of the qualification criteria specified in Section IlI,
Evaluation and Qualification Criteria, for the Bidder who
submitted the lowest evaluated and substantially responsive Bid
only.

32.2  The determination shall be based upon an examination of the
documentary evidence of the Bidder’s qualifications submitted
by the Bidder, pursuant to ITB 15.

32.3  An affirmative determination shall be a prerequisite for award
of the Contract to the Bidder. A negative determination shall
result in disqualification of the Bid, in which event the
Employer shall return the unopened Price Bid to the Bidder.

If the assessment of the Bidder’s qualification is conducted for
the lowest evaluated Bidder only, in accordance with ITB 32.1,
and the result of such assessment is negative, the Employer
shall proceed to the next lowest evaluated Bid to make a similar
determination.

32.4 The capabilities of the manufacturers and Subcontractors
proposed in its Bid to be used by the Bidder will also be
evaluated for acceptability in accordance with Section I,
Evaluation and Qualification Criteria. Their participation should
be confirmed with a letter of intent between the parties, as
needed. Should a manufacturer or Subcontractor be determined
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to be unacceptable, the Bid will not be rejected, but the Bidder
will be required to substitute an acceptable manufacturer or
Subcontractor without any change to the Bid Price. Prior to
signing the Contract, the corresponding Appendix to the
Contract Agreement shall be completed, listing the approved
manufacturers or Subcontractors for each item concerned.

33. Determination 33.1 The Employer’s determination of a Technical Bid’s

of responsiveness is to be based on the contents of the Bid itself, as
Responsiveness defined in ITB 11.2.

of Technical

Bids

33.2 A substantially responsive Technical Bid is one that meets the
requirements of the Bidding Documents without material
deviation, reservation, or omission. A material deviation,
reservation, or omission is one that,

(@) if accepted, would:

(i) affect in any substantial way the scope, quality, or
performance of the Works specified in the Contract;
or

(ii) limit in any substantial way, inconsistent with the
Bidding Documents, the Employer’s rights or the
Bidder’s obligations under the proposed Contract; or

(b) if rectified, would unfairly affect the competitive position
of other Bidders presenting substantially responsive Bids.

33.3 The Employer shall examine the technical aspects of the
Technical Bid submitted in accordance with ITB 17, in
particular, to confirm that all requirements of Section VI,
Employer’s Requirements have been met without any material
deviation, reservation, or omission.

33.4 If a Technical Bid is not substantially responsive to the
requirements of the Bidding Documents, it shall be rejected by
the Employer and may not subsequently be made responsive by
correction of the material deviation, reservation, or omission.

34. Nonmaterial 34.1 Provided that a Technical Bid is substantially responsive, the
Nonconformities Employer may waive any nonconformity in the Technical Bid
that does not constitute a material deviation, reservation or

omission.

34.2  Provided that a Technical Bid is substantially responsive, the
Employer may request that the Bidder submit the necessary
information or documentation, within a reasonable period of
time, to rectify nonmaterial nonconformities in the Technical
Bid related to documentation requirements. Requesting
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information or documentation on such nonconformities shall not
be related to any aspect of the price of the Price Bid. Failure of
the Bidder to comply with the request may result in the rejection
of its Bid.

34.3 Provided that a Technical Bid is substantially responsive, the
Employer shall rectify quantifiable non-material non-
conformities related to the Bid Price. To this effect, the Bid
Price shall be adjusted, for comparison purposes only, to reflect
the price of a missing or non-conforming item or component.
The adjustment shall be made using the method indicated in
Section 11, Evaluation and Qualification Criteria.

35. Detailed 35.1 The Employer will carry out a detailed technical evaluation of
Evaluation of the Bids not previously rejected as being substantially non-
Technical Bids responsive, in order to determine whether the technical aspects

are in compliance with the Bidding Documents. The Bid that
does not meet minimum acceptable standards of completeness,
consistency and detail, and the specified minimum (or
maximum, as the case may be) requirements for specified
Schedule of Guarantees, will be rejected for non-
responsiveness. In order to  reach such a determination, the
Employer will examine and  compare the technical aspects of
the Bids on the basis of the information supplied by the
Bidders, taking into account the following:
(@) overall completeness and compliance with the Employer’s
Requirements; conformity of the Works offered with
specified performance criteria, corresponding to each
Schedule of Guarantees, as indicated in the Technical
Requirements; suitability of the Works offered in relation
to the environmental and climatic conditions prevailing at
the site; and quality, function and operation of any process
control concept included in the Bid;
(b) other relevant factors, if any, listed in Section IllI,
Evaluation and Qualification Criteria.
35.2  Where alternative technical solutions have been allowed in
accordance with ITB 13.4, and offered by the Bidder, the
Employer will make a similar evaluation of the alternatives.
Where alternatives have not been allowed but have been
offered, they shall be ignored.
36. Correction of 36.1 During the evaluation of Price Bids, the Employer shall
Arithmetic correct arithmetical errors on the following basis:
Errors
(@) where there are errors between the total of the amounts
given under the column for the price breakdown and the
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amount given under the Total Price, the former shall
prevail and the latter will be corrected accordingly;

(b) if there is an error in a total corresponding to the addition
or subtraction of subtotals, the subtotals shall prevail and
the total shall be corrected; and

(c) if there is a discrepancy between words and figures, the
amount in words shall prevail, unless the amount
expressed in words is related to an arithmetic error, in
which case the amount in figures shall prevail subject to(a)
and (b) above.

36.2  Bidders shall be requested to accept correction of arithmetical
errors. Failure to accept the correction, in accordance with ITB

36.1, shall result in the rejection of the Bid.

37. Conversion to 37.1  For evaluation and comparison purposes, the currency(ies) of

Single Currency the Bid shall be converted into a single currency as specified
in the BDS.
38. Evaluation of 38.1 The Employer shall use the criteria and methodologies
Price Bids indicated in this Clause. No other evaluation criteria or

methodologies shall be permitted.

38.2 To evaluate a Price Bid, the Employer shall consider the
following:

(@) the Bid Price, excluding Provisional Sums in the Price
Schedules, but including Day work items, where priced
competitively;

(b) price adjustment for correction of arithmetic errors in
accordance with 1TB 36.1;

(c) price adjustment due to discounts offered in accordance
with ITB 18.7 or ITB18.9;

(d) price adjustment due to quantifiable non-material non-
conformities in accordance with ITB 34.3;

(e) converting the amount resulting from applying (a) to
(d)above, if relevant, to a single currency in accordance
with ITB 37; and

()  the evaluation factors indicated in Section I11, Evaluation
and Qualification Criteria.

38.3 If price adjustment is allowed in accordance with ITB 18.7,the
estimated effect of the price adjustment provisions of the
Conditions of Contract, applied over the period of execution of
the Contract, shall not be taken into account in Bid evaluation.

38.4 If these Bidding Documents allow Bidders to quote separate
prices for different lots (contracts), and the award to a single
Bidder of multiple lots (contracts), the methodology to
determine the lowest evaluated price of the lot (contract)
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combinations, including any discounts offered in the Letter of
Price Bid, is specified in Section Ill, Evaluation and
Quialification Criteria.
38.5 If the Bid, which results in the lowest evaluated Bid Price, is
seriously unbalanced or front loaded in the opinion of the
Employer, the Employer may require the Bidder to produce
detailed price analyses for any or all items of the Price
Schedules, to demonstrate the internal consistency of those
prices with the methods and the Price Schedules proposed.
After evaluation of the price analyses, taking into
consideration the Schedule of Payment, the Employer may
require that the amount of the Performance Security be
increased at the expense of the Bidder to a level sufficient to
protect the Employer against financial loss in the event of
default of the successful Bidder under the Contract.
39. Comparisonof 39.1 The Employer shall compare the evaluated prices of all
Bids substantially responsive Bids in accordance with ITB 38.2 to
determine the lowest evaluated Bid.
40. Employer’s
Right to Accept 40.1  The Employer reserves the right to accept or reject any Bid, and

Any Bid, and to to annul the bidding process and reject all Bids at any time prior

Reject Any or to Contract award, without thereby incurring any liability to

All Bids Bidders. In case of annulment, all Bids submitted and
specifically, Bid Securities shall be promptly returned to the
Bidders.

F. Award of Contract

41. Award Criteria 41.1  Subject to ITB 40.1, the Employer shall award the Contract to
the Bidder whose offer has been determined to be the lowest
evaluated Bid and is substantially responsive to the Bidding
Documents, provided further that the Bidder is determined to be
eligible and qualified to perform the Contract satisfactorily.

42. Notification of 42.1  Prior to the expiration of the period of Bid validity, the

Award Employer shall notify the successful Bidder, in writing, that its
Bid has been accepted. The notification letter (hereinafter and in
the Conditions of Contract and Contract Forms called the
“Letter of Acceptance”) shall specify the sum that the
Employer will pay the Contractor in consideration of the
execution and completion of the Works (hereinafter and in the
Conditions of Contract and Contract Forms called ‘“the
Accepted Contract Amount”).

42.2 At the same time, the Employer shall also notify all other
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Bidders of the results of the bidding.

42.3  After a Contract has been determined to be eligible for
financing under Japanese ODA Loans, the following
information may be made public by JICA:

(@) name of each Bidder who has submitted a Bid;

(b) Bid Prices as read out at Bid opening;

(c) name and address of the successful Bidder;

(d) name and address of the supplier (if applicable); and
(e) award date and amount of the Contract.

42.4  Until a formal Contract is prepared and executed, the Letter of
Acceptance shall constitute a binding Contract.

42.5  After notification of award, unsuccessful Bidders may request,
in writing, to the Employer a debriefing seeking explanations on
the grounds on which their Bids were not selected. The
Employer shall promptly respond, in writing, to any
unsuccessful Bidders who, after the notification of award in
accordance with ITB 42.1, request a debriefing.

43. Signing of 43.1  Promptly upon notification, the Employer shall send the
Contract successful Bidder the Contract Agreement.

43.2  Within twenty-eight (28) days of receipt of the Contract
Agreement, the successful Bidder shall sign, date, and return it
to the Employer.

44, Performance 44.1  Within twenty-eight (28) days of the receipt of the Letter of
Security Acceptance from the Employer, the successful Bidder shall
furnish the Performance Security in accordance with the
General Conditions of Contract, subject to ITB 38.5, using for
that purpose the Performance Security Form included in
Section IX Contract Forms, or another form acceptable to the
Employer. If the Performance Security furnished by the
successful Bidder is in the form of a bond, it shall be issued by a
bonding or insurance company that has been determined by the
successful Bidder to be acceptable to the Employer. A foreign
institution providing a bond shall have a correspondent financial
institution located in the Employer’s Country.

44.2  Failure of the successful Bidder to submit the above
mentioned Performance Security or sign the Contract shall
constitute sufficient grounds for the annulment of the award and
forfeiture of the Bid Security. In that event the Employer may
award the Contract to the next lowest evaluated Bidder whose
Bid is substantially responsive and is determined by the
Employer to Dbe qualified to perform the Contract
satisfactorily.
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Supplementary Instructions
to Bidders*

Chennai Metro Rail Limited is inviting sealed
international competitive bids from eligible bidders
with Initial filter in accordance with JICA’s single-
stage two-cover bidding procedure for the design,
execution and completion of balance works under the
risk and cost of terminated contractor. The employer
has endeavored to compile the basic requirements and
necessary eligibility criteria for effective completion
of works left unfinished by the previous contractor.
The employer’s evaluation procedure involves the
application of an Initial Filter to the bids received
based on Part 1 Section Ill. This document shall be
submitted by the bidders as part of their technical
proposal but the necessary documents shall be
compiled and furnished in a separate envelope as
detailed below.

The Technical Proposal of the tenderers who
qualify the Initial Filter will only be evaluated
further.

* These instructions are to be read in conjunction with the Sections I to IV of Part 1.

CMRL
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45.1

(@) The contents required by the employer as part of the tender submission shall be
organized as follows:-

Sl
No.

Particulars Contents

COVER-A (Technical Bid)

(Should be as accordance with clause 23.1 of ITB.)
1) Envelope-1 a) Bid Security (in accordance with ITB 21)
b) Cost of tender in the form of demand draft for
downloaded tender documents.
c) Declaration that tender document downloaded has not
been tampered or modified.
2) Envelope-2 Documents pertaining to Initial Filter as detailed in Part 1
(Section I11).
3) Envelope-3 Documents pertaining to Technical Proposal as detailed in

Part 1 (Section V- Bidding Forms).

COVER-B (Financial Bid)

1)

Envelope-4 Documents pertaining to Financial Bid as detailed in ITB

Clause 11.3 and Clause 23.1.

(b) Both cover A & Cover B to be put in one cover sealed and submitted as per BDS.

45.1.1 |Initial Filter
The tenderer shall submit the following documents duly completed as part of envelope

2:

Letter of Technical Bid;

Acknowledgment of Compliance with the Guidelines for Procurement under
Japanese ODA Loans (Form ACK), which shall be signed and dated by the
Bidder’s authorized representative;

written confirmation authorizing the signatory of the Bid to commit the
Bidder, in accordance with ITB 22.2 in conjunction with BDS;

Undertaking for not being terminated or black-listed by any government
agency/PSU/metro in the last 10 years by firm/each member of the JV.
Declaration for not being engaged in any fraudulent or corrupt practice.

in the case of a Bid submitted by a JV, a copy of the JV agreement, or letter of
intent, signed by all members, to enter into a JV including a draft agreement,
indicating at least the parts of the Plant to be executed by the respective
members;

documentary evidence establishing in accordance with ITB 14 that the
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SIB-2 August 2015




Chennai Metro Rail Project — Phase |
Contract No.BW-UG-02
Supplementary Instructions

Works offered by the Bidder in its Bid that it is eligible;
documentary evidence in accordance with ITB15 establishing the Bidder’s
eligibility and qualifications to perform the Contract if its Bid is accepted;
Details of proposed personnel- Forms PER 1 and PER 2
Details of proposed equipment - Form EQU
Applicants attestation in accordance with clause 1.1.3(a) Section I11
Documentary evidence establishing in accordance with ITB 16 that the
Works offered by the Bidder conform to the Bidding Documents;
Bidder Information Form ELI-1, ELI-2 (Section 1V)
Form CON.
Form FIN-1, FIN-2 including attached copies of Financial Statements and
audited balance sheets of last 5 years.
Form FIR- 1 and FIR-2
Form EXP-1, EXP-2 (a), EXP-2(b)
Declaration stating that there is no conflict of interest as ITB Clause 4.2
Details of Experience of the Contractor in projects of comparable nature and
complexity in the last 10 years satisfying requirements in Clause 1.1.3 (b) &
(c) of Section I, with performance certificate from their respective clients
clearly specifying their experience with respect to

o tunnelling experience

o excavation depth,

o number of underground stations executed/completed below local

ground water table,

o ground conditions where work was executed,

o excavation volume of each station
List of potential Lead Detail Design Consultants with necessary documents
supporting their credentials or experience as required satisfying clause 1.1.3
(d) of section lI.

o Design of tunnels

o Design of underground stations,
Safety Performance- In accordance with 1.1.3.(e) & Safety Performance
record filled as per Annexure A of Bidding Form.
Quality Assurance Program in accordance with 1.1.3.(f)
any other document required as the BDS.

The technical bid of the tenderer who qualifies the initial filter will only be opened.
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45.1.2 Technical Bid
45.1.2.1 The tenderer shall submit the following documents duly completed as part of
envelope 3 (Technical Proposal) in accordance with ITB 17:

e Scope Analysis- Comprehensive study of balance works including evaluation of
scope of balance work and the appropriate methodology to finish the same within
stipulated time.

All Bidding Documents including all Addenda/Corrigenda/Pre Bid Response
Statement of Compliance of Technical Proposal as per Contractual Requirements
Organization Chart

Site Organization including Security proposal for sites.

General Approach and Method Statement

OHSE Plan

Project Management Plan

List of Manuals required for operation and maintenance

List of Codes and Standards to be submitted to the employer

Details of provider of performance guarantee

Details of insurance providers

Mobilization Schedule

Construction Schedule

Preliminary Design

Safety Plan

Quality Assurance and Quality Plan

Schedule of Guarantee

Spare Parts

Any other documents requested by the Employer

45.1.2.2 Material Deviation or Reservation

A material deviation or reservation is one:

e which affects in any substantial way the scope, quality or performance of
the Contract; or

e which limits in any substantial way, the Employer's rights or the
Tenderer's obligations under the Contract; or

e whose rectification would affect unfairly the competitive position of other
Tenderers presenting conforming Tenders.

45.1.2.3 Qualifying Conditions

A Technical Proposal will be deemed unacceptable if it contains any qualification
which:

e seeks to shift to the Employer, another Government Agency or another
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contractor all or part of the risk and/or liability allocated to the Contractor
save as specifically permitted in the Tender Documents; or

e includes a deviation from the Tender Documents which would render the
Works, or any part thereof, unfit for their intended purpose; or

e fails to submit any document required in the tender; or
e fails to commit to the Key Dates as specified in tender documents,

45.1.2.4 The Employer will evaluate the technical suitability and acceptability of the Tender
proposals as per the Employer’s Requirements.

45.1.2.5 The Tenderer shall be required to amplify, explain and develop the Tenderer's

Technical proposal in substantially greater detail complying clearly with Part 2.

45.1.2.6 Commercial bid of Tenderers who have qualified the technical proposal will only
be opened.

45.1.2.7 The tenderer shall submit the following documents duly completed as part of
envelope 4 (Financial Bid- Cover ‘B’):
e Letter of Price Bid,;
e Completed Price Schedules, in accordance with ITB 12 and 18;
e Schedule of Payment;
e Any other document required in the BDS.

45.2 Evaluation of Tenders
45.2.1 General Evaluation —
The Employer will determine whether each bid submission:
Q) provides all the documentation as required;

(i) is the only one submitted by the Tenderer in accordance with Contract
Requirements;

(i) whether proper and correct Bid security, cost of tender (if downloaded) has
been submitted;

(iv) whether Cover —A containing technical envelope and Cover-B containing
Price Bid is submitted.

A ‘NO’ answer to any of the above items may disqualify the Tender at the
Employer’s discretion.
45.2.2  Evaluation of Initial Filter

The Initial Filter will be evaluated under the following heads:
45.2.2.1  The Employer will determine whether the tenderer fulfils the requirements of the
Initial Filter as per clause 45.1.1 above.
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45.2.3

45.2.4

45.3
453.1
45.3.2

45.4.1

45.4.2

45.5

Technical Proposals considered being non-conforming, not substantially compliant
and not fulfilling the requirements of the Tender Documents, evaluated as per the
above clauses 45.1.1, 45.2.1 & 45.2.2 shall be rejected by the Employer.

If any Technical Proposal is rejected, pursuant to the above clause 45.2.3, the
Financial Package of such Tender shall be returned to the Tenderer unopened.

Opening & Evaluation of Financial Bids
The Financial Bids of technically qualified bidders will be opened as per ITB 27.7.
Financial Bids will be evaluated as per ITB 36 to 38.

Before quoting against this tender, the Tenderers are requested to visit the work sites
with the Employer, make a complete study based on the drawings issued and to
satisfy themselves regarding the quantum of work to be done. Tenderers are
requested to satisfy themselves of the information necessary based on their site visits
and quote accordingly.

Some of the major Plant & Machinery such as Tunnel Boring Machines (TBMs’),
batching plant, etc taken over from the previous contractor will be made available to
the tenderers free of cost. No rent will be charged for these equipments. It is upto the
tenderer to suitably repair and maintain these equipments (as required by original
equipment manufacturer), use them for the works and then return them back to
CMRL/Employer after completion of the works. In case, the tenderer do not want to
use these equipments, they may be returned without any implication/claim to
CMRL/Employer. The tender price shall be inclusive of all costs associated with the
works as part of the contract and the tenderer shall not be eligible for any additional
payments over and above what is quoted by the tenderer for repair, maintenance or
return of such equipments, plant and machinery, etc. The tenderer shall review the
adequacy of the available/proposed resources and suitably augment the same to meet
the agreed work programme. Bidders are requested to take this into account while
quoting their financial bid.

In addition while all attempts were made to prepare the tender Documents based on
the latest GC, it is possible that there may be instances where the cross references
may not lead to the correct table/para/ drawing/contract clause /sentence of the
tender documents prepared and sold now. To avoid this, the intending Tenderers are
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45.6

advised to write to CMRL / Employer for clarification, before the date of Pre-bid
meeting. Tender evaluation will be done excluding the element of customs duty and
all taxes.

Some important works and safety related items of work will be executed by the
CMRL/Employer through already available agencies and they will be paid for the
works being carried out up to the date of commencement of works by the tenderer.
The reduction in scope shall be applied in such cases and the rates for these items of
works to be paid to agencies by the Employer will be based on Southern Railway
Schedule of Rates 2008 + 50%, DSR, TNEB, CMWSSB rates etc. as applicable to the
year 2015 (applicable as written in priority). The amounts paid for such works as per
the above will be deducted from the amounts payable to the tenderer who will be

finalized through these bids.

CMRL
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Bid Data Sheet

A. General

ITB11

The number of the Invitation for Bids is : CMRL/01/2015/UAA02 and
UAAO03/Balance Works (Under Risk & Cost of Terminated Contractor)

ITB11

The Employer is: Chennai Metro Rail Limited

ITB11

The name, identification and number of the contract(s) comprising this ICB
is:

(a) BW-UG-02 “Design and Construction of balance works of underground
stations at Government Estate, LIC, Thousand lights and Associated Tunnels”

(b) BW-UG-03“Design and Construction of balance works of underground
stations at AG-DMS, Teynampet, Nandanam, Saidapet and Saidapet ramp

portion and Associated Tunnels”

ITB2.1

The Borrower is: Government of India

ITB2.1

The number of the Loan Agreement is: ID-P 197,208,230
The amount of a Japanese ODA Loan is: JPY 21,751,000,000
The signed date of the Loan Agreement is: November 21, 2008

ITB2.1

The name of the Project is: Chennai Metro Rail Project Phase |

ITB 2.2

The applicable Guidelines for Procurement under Japanese ODA Loans are
those published in: April 2012

ITB 3.1(c)

A list of debarred firms and individuals is available at the World Bank’s
website: www.worldbank.org/debarr

ITB 4.5

This bidding is International Competitive Bidding with Initial Filter (ie.,
Pre-qualification)..

B. Bidding Documents

ITB7.1

For clarification purposes only, the Employer’s address is:

Chief General Manager, (UG-Construction), CMRL
Chennai Metro Rail Limited,

Administrative Building, CMRL Depot,
Poonamallee High Road,

Koyambedu, Chennai- 600107

Tel no: 044 2379 2000

Fax No.: 044 2379 2163

CMRL
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Email id: cgmugc.cmrl@tn.gov.in

Responses to any request for clarification, if any, will be published (in
addenda) on the Employer’s web page indicated below.

Web page: www.chennaimetrorail.gov.in

ITB 7.4 A pre-bid meeting will take place at the following date, time and place:
Date: 8" September 2015
Time:  11:00 hrs IST
Place:  Conference Room (1*Floor)
Chennai Metro Rail Limited,
Administrative Building, CMRL Depot,
Poonamallee High Road,
Koyambedu, Chennai- 600107
Tamilnadu,India
A site visit conducted by the Employer will be organized.
ITB 8.2 Addenda, if any, will be published on the Employer’s web page.
C. Preparation of Bids
ITB 10.1 The language of the Bid is: English
ITB 11.2 () | The Bidder shall submit with its Technical Bid the following additional
documents: None.
ITB 11.3(d) | The Bidder shall submit with its Price Bid the following additional
documents: None.
ITB 13.1 Alternative Bids are not permitted.
ITB 13.2 Deleted.
ITB 134 Deleted.
ITB 14.1 Bidders shall submit the Country of Origin Declaration in Envelope 2 as
part of Initial Filter.
ITB 16.1 (b) | The period following completion of the Works during which spare parts,
special tools etc. shall be available is Two Years.
ITB17.4 Deleted
ITB 18.1 Bidders shall quote for the entire Works on a single responsibility basis.
ITB 18.4 Bidders are not allowed to add the breakdowns of Price Schedules.
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ITB 185 The prices quoted by the Bidder shall be: Not Applicable

ITB 18.7 The duties, taxes and other levies indicated below shall be reimbursed by the
Employer on actual production of documentary evidence of payment of the
same including tax invoice, subject to ceiling as marked by the tenderer in
the pricing document:

(i) TN-VAT

(ii) Basic Custom Duty.

(iii) Service Tax
In case, any tax is exempted, the exemption may be availed by the tenderer
and the same shall be notified to the Employer.

ITB 19.1 The currency of the Bid shall be in Indian Rupees and two other currencies
from OECD countries (Japanese Yen/ US Dollar/ Euro).

ITB 20.1 The Bid validity period shall be 120 Days.

ITB 20.3 (a) | The Bid Price shall not be subject to any adjustment till award.

ITB 20.3 (b) | Not Applicable.

ITB 21.1 The amount and currency of the Bid Security shall be INR 9.20 cr. (Rupees Nine
Crore Twenty Lakhs only) /1,534,000 USD.(One Million Five Hundred and thirty
four Thousand dollars only)

ITB 21.2 (d) | Other types of acceptable securities: “None”

ITB 22.1 In addition to the original of the Bid, the number of copies is : 3.

Also, Scanned copy of all the original documents shall be submitted on
CD/DVD.

ITB 22.2 The written confirmation of authorization to sign on behalf of the Bidder
shall consist of:

(a) Board resolution of each member authorising their respective signatories

(b) Power of Attorney of each member of JV/Consortium authorizing the signatories

of the tenderer to commit the Tender.
D. Submission and Opening of Bids
ITB 24.1 For Bid submission purposes only, the Employer’s address is:
Conference Room (1% Floor)
Chennai Metro Rail Limited,
Administrative Building, CMRL Depot,
Poonamallee High Road,
Koyambedu, Chennai- 600107
Tamilnadu, India
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The deadline for Bid submission is:
Date: 9" October 2015
Time: 14:30 Hrs. IST.

ITB 27.1 The Technical Bid opening shall take place at:

Conference Room (1* Floor)
Chennai Metro Rail Limited,
Administrative Building, CMRL Depot,
Poonamallee High Road,
Koyambedu, Chennai- 600107
Tamilnadu, India

Date: 9" October 2015

Time: 15:00 Hrs. IST.

E. Evaluation, and Comparison of Bids

ITB 37.1 The currency that shall be used for Bid evaluation and comparison purposes
to convert all Bid Prices expressed in various currencies into a single
currency is: Indian Rupees (INR)

The source of exchange rate shall be: Reserve Bank of India (RBI)

The date for the exchange rate shall be thirty (30) days prior to the date for
Technical Bid opening.
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Initial Filter

1. Evaluation
1.1  Technical Evaluation
In addition to the criteria listed in ITB 35.1 (a) — (b) the following factors shall apply:
1.1.1 Personnel
The Bidder must demonstrate that it has the personnel for the key positions that
meet the following requirements:
Total Work | Experience in
No. Position Experience | Similar Works
(years) (years)
1 | Project Director 25 15
2 | Design Manager 20 12
3 | Tunnel Manager with Cross Passage 20 12
Experience
4 | Construction Manager stations (2 Nos.) 15 10
5 | Construction Manager- Tunnels (2 Nos.) 15 10
6 | ABWF Manager 15 10
7 | Building Services manager 15 10
8 | Quality Assurance Manager 10 10
9 | Safety & health Manager 10 10
The Bidder shall provide details of the proposed personnel and their experience
records in Forms PER-1 and PER-2 in Section IV, Bidding Forms.
1.1.2 Equipment
The Bidder must demonstrate that it has the key construction equipment and
facilities listed hereafter:
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No. Equipment Type and Characteristics MiniTeLgSi L\(I;émber
1 | Diaphragm wall equipment 4
2 | Piling rigs 3
3 | Excavators 10
4 | Crane- 80T. 8
5 | Loaders 4
6 | Other equipment

The Bidder shall provide further details of proposed items of equipment using
Form EQU in Section 1V, Bidding Forms.

1.1.3 Others

(a) Subcontracting.
The Applicants shall attest that they shall not sub-contract any bored tunnelling works and
the entire station work.

(b) Joint Ventures

Any bid shall be signed so as to legally bind all partners, jointly and severally, and any bid
shall be submitted with a copy of the joint venture agreement, providing the joint and
several liabilities with respect to the contract.

(c) General Experience:
The Applicant shall meet the following minimum criteria:

1.The average annual turnover as prime contractor or joint venture partner (defined as
billing for works in progress and completed) over the last 5 financial years (i.e financial
years ending between April 1, 2010 to March 31st , 2015) of USD 85 Million / INR 510
Crores equivalent.

2. Successful experience as prime contractor in the execution of at least four projects of
comparable nature and complexity to the proposed contract within the last 10 years
ending 31.03.2015; at least two out of these four projects must have been completed
within the last 5 years ending 31.03. 2015.

This experience in the last 5 years shall include:
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I. Executed and completed at least one tunnel by Closed Face TBM of at least 3 km in
total length (single tunnel length to be counted), and of finished internal diameter not
less than 5 m, below the local groundwater table and in mixed ground conditions that
vary from weak alluvial deposits to competent rock; and

ii. Execution and completion of at least two underground stations all below the local
groundwater table and in mixed ground conditions that vary from alluvial deposits to
competent rock and with the following features:

- excavation depth to accommodate two or more levels (platform and concourse)
below the ground surface.; and
- An excavated volume of not less than 70,000 cubic meters in each station.

The applicant is required to submit satisfactory performance certificates from their

respective client’s along with the tender. Where necessary, CMRL will make inquiries with

the Applicant’s clients.

(d) Lead Detailed Design Consultant (DDC)

The Applicant must submit a list of potential Lead Detailed Design Consultants (DDC)
they propose to appoint to prepare detailed design of the works on his behalf and the
successful contractor will be obliged to appoint a DDC from the list submitted. It is not
necessary for the DDC to be jointly and severally bound with the Applicant. However the
proposed DDC must be separately listed in the application with necessary documents
supporting their credentials/ experience including their previous employers’ certificates. It
is mandatory for these forms to be signed by the proposed DDC. This will be evaluated as
a part of the technical evaluation.

Change of a Lead DDC not on the submitted list is not permitted unless otherwise
approved by the Employer.

(d1) The proposed Lead DDC shall meet the following requirements:

Successful experience as the lead consultant in the detailed design of atleast four projects
of comparable nature and complexity to the proposed contract within last 10 years ending;
atleast one out of these four projects must have been completed within the last 5 years; and
This experience in the last 5 years shall include:

* Detailed design of at least two tunnels by deploying Closed Face TBM of at least 5 km in
total length (single tunnel length to be counted), and of finished internal diameter not less
than 5 m, all below the local groundwater table and in mixed ground conditions that vary
from weak alluvial deposits to rock; and
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» Detailed design of at least two underground stations in conditions which are partly or
fully below the local groundwater table and in mixed ground conditions that vary from
alluvial deposits to rock and with the following features:

- Excavation depth to accommodate two or more levels (platform and concourse) below
the ground surface not less than 19mts; and

- an excavated volume of not less than 70,000 cubic meters in each station should none of
the proposed DDCs meet the requirements as stated above based on the submitted
information, then the applicant will not be qualified.

(e) Safety Performance

The Applicant must provide accurate information on safety performance in Section 1V-
Bidding Forms within the last 5 years ending 31/03/2015. If the Accident Frequency Rate
(AFR) as defined in Section 1V- Bidding Forms is greater than 0.7 in any year during the
past 5 years, the Tenderer will not be considered.

(F) Quality Assurance

The Applicant (and respectively, for each constituent member of the Joint Venture) shall
prove that they currently maintain an in-house Quality Assurance Program compliant with
ISO 9001:2001/2008 and shall provide copies of certificates with their bid.

1.2 Economic Evaluation

In addition to the criteria listed in ITB 38.2 (a) — (c) the following criteria shall apply.
1.2.1 Quantifiable nonmaterial nonconformities

Pursuant to ITB 34.3 and ITB 38.2 (d), the cost of all quantifiable nonmaterial
nonconformities or omissions (minor omissions or missing items) shall be evaluated.
The Employer will make its own assessment of the cost of any nonmaterial
nonconformities and omissions for the purpose of ensuring fair comparison of Bids.

1.2.2 Other Factors

The following factors and methods will apply under ITB 38.2 (f):  None.
1.2.3 Award Criteria for Multiple Contracts (ITB 38.4)

Bidders have the option to bid for any one or both packages. Bids will be evaluated
package-wise, taking into account discounts offered, if any, for individual packages.
Only one package contract ( BW-UG-02 or BW-UG-03)Contract(s) will be awarded to
the Bidder or Bidders offering the lowest evaluated cost to the Employer for combined

CMRL EQC-4 August 2015



Chennai Metro Rail Project — Phase | Section 111
Contract No.BW-UG-02 Evaluation and Qualification Criteria

Initial Filter

packages, subject to the selected Bidder(s) meeting the required qualification criteria
for the package..

1.3 Deleted.
1.4 Deleted.

2. Quialification

(i) Exchange Rate for Qualification Criteria

Wherever a Form in Section IV, Bidding Forms, requires a Bidder to state a

monetary amount, Bidders should indicate the INR equivalent using the rate of
exchange determined as follows:

(@ For turnover or financial data required for each year - Exchange rate prevailing
on the last day of the respective calendar year.

(b) Value of single Contract - Exchange rate prevailing on the date of the Contract.

Exchange rates shall be taken from the publicly available source identified in BDS
37.1 or, in case such rates are not available in the source identified above, any other
publicly available source acceptable to the Employer. Any error in determining the
exchange rates may be corrected by the Employer.

(i)  Qualification Criteria for Multiple Contracts

Delete.
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Eligibility and Qualification Criteria

Compliance Requirements

Documentation

Joint Venture (existing or intended)
Factor/ . Single Submission
No. Sub-Factor Requirement Entity All Parties Each One Requirements
Combined Member Member
2.1 Eligibility
2.1.1 | Nationality | Nationality in Form ELI-1.1
accordance  with rzﬂﬂsi:en%e:rtlt N/A rzﬂtsiierrr;e:rtlt N/A and 1.2, with
ITB 4.3. q q attachments
2.1.2 | Conflict of No conflicts of
Interest interests as | Must meet N/A Must meet N/A Letter of Bid
described in ITB | requirement requirement
4.2,
2.1.3 | JICA Not having been
Ineligibility geclarechI (;Rellglb;2 Must meet N/A Must meet N/A Letter of Bid
dZscribe d in ITB requirement requirement Form ACK
4.4,
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Eligibility and Quialification
Criteria

Compliance Requirements

Documentation

No.

Factor/
Sub-Factor

Requirement

Single Entity

Joint Venture (existing or intended)

All Parties
Combined

Each
Member

One
Member

Submission
Requirements

2.2 Historical Contra

ct Non-Performance

2.2.1

History of
non-
performing
Contracts

Non-

performance
of a
Contract® did
not occur as a
result of
Contractor’s
default since
1% January
2013

Must meet
requirement™®

N/A

Must meet
requirement™®

N/A

Form CON

2.2.2

Pending
Litigation

All  pending
litigation

shall in total
not represent
more than
Fifty percent
(50%) of the
Bidder’s net
worth and
shall be
treated as
resolved

against  the
Bidder.

Must meet_
requirement®

N/A

Must meet
requirement®™

N/A

Form CON

2.2.3

Litigation
History

No consistent
history of
court/arbitral
award
decisions
against  the
Bidder @
since 1%
January 2010

Must meet
requirement®

N/A

Must meet
requirement®™

N/A

Form CON

Notes for the Bidder

(i)Non-performance, as decided by the Employer, shall include all Contracts:
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Eligibility an_d Q_uahﬂcaﬂon Compliance Requirements Documentation
Criteria
Factor/ Joint Venture (existing or intended)
No. Sub-Factor Requirement | Single Entity Submission
u All Parties Each One Requirements
Combined Member Member

2.2 Historical Contract Non-Performance

(a) where non performance was not challenged by the Contractor, including through referral to the dispute resolution

mechanism under the respective Contract, and

(b) that were so challenged but fully settled against the Contractor.

Non-performance shall not include Contracts where Employers decision was overruled by the dispute resolution
mechanism. Non-performance must be based on all information on fully settled disputes or litigation, i.e. dispute or
litigation that has been resolved in accordance with the dispute resolution mechanism under the respective Contract
and where all appeal instances available to the Applicant have been exhausted.

(ii) This requirement also applies to Contracts executed by the Bidder as a JV member.

(iii) The Bidder shall provide accurate information on the related Bidding Form about any litigation or arbitration
resulting from Contracts completed or ongoing under its execution over the last Five (5) years. A consistent history

of awards against the Bidder or any member of a joint venture may result in rejection of the Bid.
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Eligibility and Qualification Criteria

Compliance Requirements

Documentation

Joint Venture (existing or
Eactor/ e eI Slngle intended) Submmsmn
No. Sulh-EeEl Entity Requirements
All Parties Each One
Combined | Member Member
2.3 Financial Situation
2.3.1 | Financial The audited balance
Performance sheets or, if not required
by the law of the
Bidder’s country, other
financial statements
acceptable to the
Employer, for the last
five years (including
2015) shall be
submitted and must
demonstrate the current )
soundness of  the | Must meet N/A Must meet N/A Form FIN — 1 with
Bidder’s financial | requirement requirement attachments
position and its
prospective long term
profitability .
As  the minimum
requirement, a Bidder’s
net worth calculated as
the difference between
total assets and total
liabilities should be
positive since 2010.
2.3.2 | Average Minimum average
Annual annual turnover of INR
Turnover 510 Crore / 85 Million Must meet
USD calculated as total Minimum | Must meet
certified payments | Muyst meet | Must meet 25 Minimum 40
received for Contracts | requirement | requirement | percentage percentage Form FIN -2
in  progress  and/or of the of the
completed, within the requirement | reauirement
last Five years divided
by Five years.
2.3.3 | Financial (i) The Bidder shall
Resources demonstrate that it has hl\ﬂl?rifnﬂﬁ? Must meet
access to, or has Minimum 40
: . Must meet | Must meet 25
available, liquid assets, X ; percentage Form FIR- 1
requirement | requirement | percentage
unencumbered real of the of the
assets, lines of credit, . requirement
. . requirement
and other financial
CMRL EQC-10 August 2015




Chennai Metro Rail Project — Phase |

Contract No.BW-UG-02

Section |11

Evaluation and Qualification Criteria

Initial Filter

Eligibility and Qualification Criteria

Compliance Requirements

Documentation

Factor/

No. Sub-Factor

Requirement

Single
Entity

Joint Venture (existing or

intended)

All Parties
Combined

Each
Member

One
Member

Submission

Requirements

2.3 Financial Situation

means (independent of
any contractual advance
payment) sufficient to
meet the cash flow
requirements estimated
as INR 90 Crores for
four months for the
subject Contract(s) net
of the Bidder’s other
commitments.

(i) The Bidder shall
also demonstrate, to the
satisfaction ~ of  the
Employer, that it has
adequate  sources of
finance to meet the cash
flow requirements on
works  currently  in
progress and for future
contract commitments.

Must meet
requirement

Must meet
requirement

N/A

N/A

Form FIR- 1 and

FormFIR -2
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Eligibility and Qualification Criteria

Compliance Requirements

Documentation

Joint Venture (existing or intended) Submission
No Factor/ Requirement Single Entity Requirements
" | Sub-Factor All Parties Each One
Combined Member | Member
2.4 Experience
2.4.1 | General Experience under
Experience | contracts in the r?I_e cl)f Must Must
pl’lme Contl’aCtOI’ Slnge Must meet meet meet
entity or JV member), for | requirement N/A require | requirem Form EXP-1
at least the last five years ment ent
starting 1* January 2010.
2.4.2 | Specific A minimum number of
(@) | Experience | four similar” contracts
tha_t have been Must Must
satisfactorily and
) meet meet
substantially™completed -~ -
as a prime contractor inimu - minimm
. ; Must meet Must meet m 25 40 Form EXP -
(single entity or JV . . W) f
member)™since 1 requirement | requirements percent | percento 2(a)
January 2005 of which of the the
requirem | requireme
two contracts must have
. o ents nts
been completed since 1
January 2010 till 31%
March 2015.
2.4.2 | Specific For the above or other
(b) | Experience | contracts completed and
under implementation as
prime  contractor  (single
entity or JV  member),
between 1% January 2010
and the 31 March 2015, a Must
minimum experience in the meet Must
following key activities fifty meet fifty
successfully completed: Must meet Must meet (50%) (50%)
i. Executed and completed at | requirements | requirements 0 percent of | Form EXP-2(b)
least one tunnel by Closed percent the
Face TBM of at least 3 km of t_he requireme
in total length (single requirem nts
tunnel length to be ents
counted), and of finished
internal diameter not less
than 5 m, below the local
groundwater table and in
mixed ground conditions
that vary from weak
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Eligibility and Qualification Criteria Compliance Requirements Documentation
Joint Venture (existing or intended) _
. . . Submission
No Factor/ Requirement Single Entity Requirements
" | Sub-Factor All Parties Each One d

Combined Member | Member

2.4 Experience

alluvial deposits to
competent rock; and

ii) Execution and
completion of at least
two underground

stations all below the
local groundwater table
and in mixed ground
conditions  that vary
from alluvial deposits to
competent rock and with
the following features:
-excavation depth to
accommodate  two  or
more levels (platform and
concourse) below the
ground surface.; and

-An excavated volume of
not less than 70,000 cubic
metres in each station.

Notes for the Bidder

(i) The similarity shall be based on the physical size, complexity, methods/technology and/or other characteristics described
in Section VI, Employer’s Requirements. Summation of number of small value Contracts (less than the value specified
under requirement) to meet the overall requirement will not be accepted.

(ii) Substantial completion shall be based on 80% or more works completed under the Contract.

(iii) For contracts under which the Bidder participated as a JV member, only the Bidder’s share, by value, shall be

considered to meet this requirement.

(iv) In case of a JV, the value of Contracts completed by its members shall not be aggregated to determine whether the
requirement of the minimum value of a single Contract has been met. Instead, each Contract performed by each member
shall satisfy the minimum value of a single Contract as required for single entity. In determining whether the JV meets
the requirement of total number of Contracts, only the number of Contracts completed by all members each of value
equal or more than the minimum value required shall be aggregated.

25 Subcontractors/manufacturers

Deleted.
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Single-Stage Bidding

Letter of Technical Bid

Date: [insert date of Bid submission]
Loan Agreement No.:1D-P197,208,230
IFB No.: CMRL/01/2015/UAA02
and UAAO03/Balance Works
(Under Risk & Cost of Terminated Contractor)

To: Chennai Metro Rail Limited,

We, the undersigned, declare that:

(@)

(b)

(©)
(d)

(€)

(f)

9)

We have examined and have no reservations to the Bidding Documents, including
Addenda issued in accordance with Instructions to Bidders (ITB 8): [insert the number
and issuing date of each Addendum];

We, for any part of the Contract, meet the eligibility requirements in accordance with
ITB4 and ITB 5;

We, for any part of the Contract, have no conflict of interest in accordance with ITB4;

We offer to design and build, in conformity with the Bidding Documents, the following
Works: Contract BW-UG-02 “Design and Construction of balance works of
underground stations at Government Estate, LIC Building and Thousand Lights
and Associated Tunnels”,;

Our Bid shall be valid for a period of 120 days from the date fixed for the Bid
submission deadline in accordance with the Bidding Documents, and it shall remain
binding upon us and may be accepted at any time before the expiration of that period;

We are not participating, as a Bidder or as a Subcontractor/ manufacturers, in more than
one Bid in this bidding process in accordance with 1TB4.2 (c), other than alternative
Bids submitted in accordance with ITB 13; and

We hereby certify that we have taken steps to ensure that no person acting for us or on
our behalf will engage in any type of fraud and corruption.

Name of the Bidder*[insert complete name of the Bidder]
Name of the person duly authorized to sign the Bid on behalf of the Bidder**[insert complete
name of person duly authorized to sign the Bid]
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Title of the person signing the Bid[insert complete title of the person signing the Bid]

Signature of the person named above[insert signature of person whose name and capacity
are shown above]

Date signed [insert date of signing] day of[insert month], [insert year]

*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture
as Bidder

**. Person signing the Bid shall have the power of attorney given by the Bidder to be
attached with the Bid.
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Single-Stage Bidding
Letter of Price Bid

Date: [insert date of Bid submission]
Loan Agreement No.:[insert number]
IFB No.: [insert number]

Alternative No.: [insert identification
No. if this is a Bid for an alternative]

To:[insert full name of Employer],

We, the undersigned, declare that:

(@)

(b)

(©)

(d)

(€)

We have examined and have no reservations to the Bidding Documents, including
Addenda issued in accordance with Instructions to Bidders (ITB8): [insert the number
and issuing date of each Addendum];

We offer to [insert the services that apply, i.e., design, manufacture, test, deliver, install,
pre-commission and commission], in conformity with the Bidding Documents, the
following Works: [insert a brief description of the Works];

The total price of our Bid, excluding any discounts offered in item (d) below is:
In case of only one lot, total price of the Bid[insert the total price of the Bid in words
and figures, indicating the various amounts and the respective currencies]

[In case of multiple lots, insert the total price of each lot]
[In case of multiple lots, insert the total price of all lots (sum of all lots)];

The discounts offered and the methodology for their application are:
The discounts offered are:[specify in detail each discount offered]

The exact method of calculations to determine the net price after application of
discounts is shown below:[specify in detail the method that shall be used to apply the
discounts];

Our Bid shall be valid for a period of [specify the number of calendar days]days from the
date fixed for the Bid submission deadline in accordance with the Bidding Documents,
and it shall remain binding upon us and may be accepted at any time before the
expiration of that period;
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(F) If our Bid is accepted, we commit to obtain a Performance Security in accordance with
the Bidding Documents;

(g) We understand that this Bid, together with your written acceptance thereof included in
your Letter of Acceptance, shall constitute a binding Contract between us, until a formal
Contract is prepared and executed; and

(h) We understand that you are not bound to accept the lowest evaluated Bid or any other
Bid that you may receive.

Name of the Bidder*[insert complete name of the Bidder]
Name of the person duly authorized to sign the Bid on behalf of the Bidder** [insert
complete name of person duly authorized to sign the Bid]

Title of the person signing the Bid[insert complete title of the person signing the Bid]

Signature of the person named above[insert signature of person whose name and capacity
are shown above]

Date signed [insert date of signing]day of[insert month], [insert year]

*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture
as Bidder

**. Person signing the Bid shall have the power of attorney given by the Bidder to be
attached with the Bid.
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Schedule of Adjustment Data

Table A. Local Currency

(A) (B) (©) (D) (E) (F)
Index Index Source of | Base value Bidder’s Bidder’s
code description index and date related proposed

currency weighting
amount
Price RBI RBI-CPI- 28 days prior | a: ( Fixed) a: 0.3 ( Fixed)
Variation (labour) to date of | b: (Labour) b: 0.1-0.3 (Labour)
Clause RBI-CPI- submission | ¢ (Cement) c: 0.05-0.25 (Cement)
(Cement+Li d: (steel) d: 0.05-0.15(Steel)
geer)];em e (Fuel) e 0.15— 0.35 (Fuel)
RBI-CPI-
(Steel
Long)- Steel
RBI-CPI-
Mineral Oil
(Fuel)
Total 1.00

The Bidder shall fill in column (E) and specify a value within the ranges given by the
Employer in b, ¢, d and e of column (F), so that the total weighting equals 1.00.
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1.1.

Price Schedules

This is a terminated contract for the balance works. The tenderer is required to go
through the drawings and schedules before quoting. However they are indicative only
he is also required to visit the site.

Preamble
The Pricing Document shall be read in conjunction with Notice of Invitation to Tender,
Instructions to Tenderers and all Tender Documents.

The Contract is a lump sum priced Contract, adjusted by the Price Variation Formula detailed
in SP Clause 22 of Part 2. The Works are divided into Price Centers each representing one or
more groups of inter-related works forming part of the Works. The detailed Scope of Works is
given in Part 2-Employer’s Requirements.

The individual item descriptions within each Price Center are indicative only of the Work
included in this Contract and shall not be taken as defining the scope of work to be executed
either under the Price Center or the Contract.

The item descriptions, if given, are general summaries only, therefore no omission from, or
error in, item descriptions within this Pricing Document shall warrant an adjustment of the
Contract Price nor entitle the Contractor to seek an extension of time under the Contract.

The rates to be quoted for non-schedule items should be based on TN PWD schedules and rates
2015. For the items not available in TNPWD schedule, DSR 2015 will be adopted. No
escalation will be allowed.

The individual percentages inserted in the Percentage Column of the Pricing Schedule shall be
used for the sole purpose of assessing amounts due for inclusion or exclusion (negative
variations) within interim payments.

The percentage rate for each item detailed in Price Centers A, B, C, D, E, F, G, and H and the
rates included in Price Center | of this Pricing Document are for finished items of work 100%
complete in all respects, and shall be held to include all waste on materials, duties, landing
charges, shipping costs for transport by air, sea or land (or any combination thereof), insurance,
import taxes and duties, input VAT, unloading, storage, getting into position, hoisting,
lowering, erection, distributing to positions, fixing, temporary works including false-work and
formwork (shuttering), demolition, excavation, removal of debris, labour, materials, scaffolding
and staging, plant, supervision, maintenance, contractor’s profit and establishment/ overheads,
together with preparation of design and drawings, all general risks, insurance liabilities,
compliance of labour laws and taxes/duties etc. as per statuary obligations set out or implied in
the Contract, making good prior to handing over to the Employer and anything reasonably to be
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1.2.

1.3.

131

inferred from the description of the item and indispensably necessary thereto, and all other
requirements of the Contract.

The activity descriptions for items within Price Centers shall be deemed to cover all aspects of
the relevant item scope, irrespective of the fact that the Tenderer may not have inserted an
amount against any item description. The total amount of each Price Center shall be deemed
inclusive of all of the Contractor’s obligations to execute the part of the Works covered by the
Price Center and to perform all of his other obligations under the Contract in respect thereof.
The Contractor shall not be entitled to receive any further or additional payment in respect of
such Price Center.

The total amount of each of the Price Centers B to H shall be equal to 95% of the Sum of the
Price Centers inserted into the Pricing Summary Schedule below.

The person authorized to sign on behalf of the Tenderer shall sign in full, with company seal
and date, at the bottom of all pages of the Pricing Schedule.

Contract Price

The total of all Price Centers B, C, D, E, F, G, H and I, as shown in the Pricing Summary
Schedule below, with the addition of Tamil Nadu VAT, constitutes the Contract Price which
shall be the total amount to be paid to the Contractor for executing the Works and performing
all other obligations under the Contract, subject only to any further amounts as may be
determined by the Employer’s Representative as being due to the Contractor in accordance
with the Contract.

The Price Center totals and the Contract Price shall not be subject to adjustment by the Contractor
in respect of any error or oversight in the preparation of this Pricing Document, and they represent
the full extent of the Contractor’s entitlement to receive payment in respect of such Price Centers.
Errors will be corrected by the Employer for any arithmetic mistakes in computation or summation
found in the tender submission, as indicated in the ITB Part 1.

The Tenderer is to note that Price Center “I” must be priced in Indian Rupees only.
Payments for Price Centers B, C, D, E, F, G, and H also will be made only in Indian Rupees.
Price Center “A” shall also be paid only in Indian Rupees.

Description of Pricing Centers

The Pricing Documents comprise Price Center “A”, which represents Preliminaries and
General Requirements associated with Price Centers B to H inclusive, and Price Centers “B, C,
D, E, F, G, and H”, which represent a series of work activities comprising a complete
component when constructed.

Price Center “I” represents a Schedule of Rates for charted utilities, and the rates in Price
Center M shall include all such costs related to Preliminaries and General Requirements for
such charted utilities.

Price Center A is not priced as it is deemed to be included in the total amount inserted into the
Pricing Summary for Price Centers “B to H” and is included in this document for payment
purposes only. Price Center A is dedicated to Preliminaries and General Requirements as
stated in the Schedule of Payments, including, but not limited to, the following, as per the
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requirements and other details given in the Employer’s Requirements, Drawings and
Specifications;

a)
b)
c)
d)
e)
f)
9)
h)
i)

bb)
cc)
dd)
ee)
ff)
g9)
hh)
i)
i

Initial works programme

Three month rolling programme

Detailed works programme

Monthly progress report

Software support plan

Back-up copies of the software submission

Interface management plan

Interface matrix and specific contract interface sheets
Station co-ordination installation plan for each station on a room by room basis
Project management information system

Contractor’s staff organisation plan

Project signboard submission

Occupational Safety, Health & Environmental Plan
OHS&E Manual requirements submission
Environmental management plan

Detailed spoils management plan

Diesel emission mitigation plan

Dust Control plan

Temporary traffic and control plan

Accommodation proposals and provisions
Procurement Plan

Contractor’s manufacturing management plan
Comprehensive testing programme

Installation plan and programme

Method statement for installation

Comprehensive testing and commissioning programme
Test procedures

Inspection and Test Plan

Factory test plan

Partial acceptance test plan

System acceptance test plan

Maintenance support plan

Schedule of spare parts for EMS

Training plan

All interfacing works within the Project and other Interfacing Contractors, and
All other items included in the Scope of Works given in Employer’s Requirements

(Part 2).

The Tenderer is to note that some of the Items are payable as a portion of the indicated
percentage on a monthly or quarterly basis or are paid proportionately using the percentages of
the items of works as noted in brackets (**%) in the Price Center.

The Tenderer should note that for the following Key Staff; QA Manager, Safety Manager and
Chief Interface Coordinator, not employed and on site within 30 days of date of mobilisation in
accordance with the Contractor’s Programme, there shall be a deduction of 2 lakhs for each
month, or part thereof, as determined by the Employer’s Representative, whose decision shall
be final and binding.
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1.3.2

Price Centers “B, C, D, E, F, G, and H” are dedicated to the design of the temporary and
permanent works, construction and finishing of all Stations, entrances/exits, bored tunnels, cut
and cover tunnels, access shafts, cross passages, subways, walkways, vehicle parking, drop off
zones, landscaping, restoration/reinstatement of the road works, architectural and builders
works, building services, finishes, etc.., as specified and as stated in the Schedule of Payments,
as per the requirements and other details given in the Employer’s Requirements, Drawings and
Specifications, all as specified in Part 2.

The Contractor is to note that some of the Items are payable proportionately using the
percentages of the items of works, as cumulative percentages, as noted in brackets (**%) in the
Price Center item description.

1.3.3 Price Center | is dedicated to the costs relating to the confirmation of location, diversion,

1.34
1341

1.34.2

1.3.4.3

relocation, etc. of the charted utilities as detailed in the Drawings in Volume 6, and any such
works to be executed shall be on a resource measurement basis. The Contractor is required to
price these items, which shall include the Contractor’s requirements for preliminaries, general
requirements, overheads, profit, etc...

For items payable under Price Center I, payment will only be made on the basis of actual
measurement of work done and will be valued in accordance with the relevant item in Price
Center I.

The latest Tamilnadu PWD rates escalated in accordance with contract requirement will be
adopted for the valuation of any unchartered utility work which is not covered by the item
included in price center I.

The Employer will be arranging alterative water supplies for existing water wells affected by
the Works and where required any assistance rendered by the Contractor shall be paid by the
latest Tamilnadu PWD rates.

The cost of those utilities which the Contractor chooses to retain/protect during construction
will be deemed to be included in Price Centers “B to H”.

Price Center “I” will be included in the Tender Total.

Price / Cost Breakdown

The totals for each Price Center B, C, D, E, F, G, and H of this Pricing Document shall be
deemed to include for all costs associated with the supply, manufacture and delivery to Site of
such item by the Contractor (including, without limitation, the cost of design, manufacture,
packing, supply and delivery to Site, testing and commissioning, labour cost if applicable,
preliminaries and other general requirements, overheads and profit) irrespective of the quantity
of the items to be supplied.

The percentage rate for each item detailed in Price Centers B, C, D, E, F, G, and H of this
Pricing Document are for finished items of work, 100% complete in all respects, as stated in
Clause 1.1 above.

Variations will only be considered if there is any additional work required beyond the scope of
the underground stations and tunnels, or the Employer’s Representative instructs any changes
to the existing scope.
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1.3.4.4

1.3.45

1.3.4.6

14

1.5

1.6

Payments to the Contractor will be made on a monthly basis in accordance with Clause 14.3 of
GC, unless otherwise stipulated. All items will be paid at 100% completion unless payment is
noted as being paid proportionately using the percentages of the items of works as noted in
brackets (**%) in the Price Center.

For any additional items, payment will be made on the basis of actual measurement of work-
done and valued in accordance with any relevant item(s) in i) latest Tamilnadu PWD rates 2015
escalated in accordance with the contract.

No payment will be made against any item in the Contractor’s Pricing Document which does
not have a value entered against it within the Amount column, including ‘0’, ‘“NIL’ or
intentionally left blank.

The lump sums included for Tunnel Price Centres shall include for the capping, removal of or
other measures necessary for dealing with the presence of the existing wells but the reprovision
of the water supply shall be arranged by the Employer.

Schedule of Payments (SOPs)

The total sum for Price Center “A” Preliminaries shall be equal for 5% of Price Centers B, C,
D, E, F, G, and H. Payments under Price Center A will be made on a monthly, quarterly, or
percentage basis as indicated in Price Center A.

The Schedule of Payments, refer Sub-clause 14.4 of GC, for a Price Center shows the amount
payable to the Contractor for work carried out in that Price Center subject to conditions stated
in this Contract and shall be used to determine the amounts of the interim payments in
accordance with Sub-clause 14.3 of GC.

As part of the first Monthly Progress Report provided in accordance with Sub-clause 4.21 of
GC, the Contractor shall convert the time scale of the SOPs included as part of the Contractor’s
Submission from “months after Commencement Date” to months and years on the Gregorian
calendar.

Payment Concept

Payment will be calculated using the Schedule of Payments (SOPs), subject to the Employer’s
Representative being satisfied that the works for each item are 100% complete, unless payment
is on a percentage/monthly/quarterly basis. Payment will be based on the Contractor’s
submission of a monthly statement, in accordance with Sub-clause 14.3 of GC. The
Employer’s Representative may, at his discretion, certify partial completion and payment of
item units in parts of not less than 30% of that item.

Subject to the Contractor’s Monthly Statement meeting the minimum value of 2% of Contract
Price, and after the Employer’s Representative’s assessment, the Employer’s Representative
will issue an Interim Payment Certificate calculated on percentages from the SOP Items, Sub-
clause 1.3.4.6 above, for each Price Center in the manner described in Sub-clause 14.6 of GC
above.

Revisions During the Contract Period.

1.6.1Revisions to Price Centers.

In the unlikely event that revisions to the Price Centres are required during the Contract in
accordance with Clause 14 of GC, the following procedures shall apply:
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a) Where new items are required, the Schedule of Payments and the Price Center
Descriptions shall be revised, by the Contractor, to include the new item(s) with the
appropriate description of the work and submitted to the Employer’s Representative for a
Notice

b) Where revisions to existing Price Centres are required, the appropriate Price Center

description shall be revised by the Employer’s Representative to reflect the revisions to
the work.

1.6.2Revisions to Schedule of Payments.
The affected Price Centre total, the Schedule of Payments, and the Contractor’s Price shall be
adjusted by the Employer’s Representative to incorporate any change to the Contract Price. The

Contractor shall update the Schedule of Payments and submit to the Employer’s Representative for a
Notice of No Objection.
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Contract No.BW-UG-02

Balance Work OF BW-UAA-002 :DESIGN AND CONSTRUCTION OF UNDERGROUND STATIONS AT
GOVERNMENT ESTATE, LIC BUILDING AND THOUSAND LIGHTS and ASSOCIATED TUNNELS

PRICING SUMMARY

Price . . Foreign Foreign
Centre Description Indian Rupees Currency (1) Currency (2)
A Preliminaries
Stations
B Government Estate Station
C LIC Building Station
D Thousand Lights Station
Tunnel Sections
E South end of May Day Park Shaft to
Government Estate Station
F Government Estate Station to LIC
Building Station
G LIC Building Station to Thousand Lights
Station
Thousand Lights Station to north end of
H g .
Gemini Station
I Chartered Utilities
TENDER SUB TOTAL
TN VAT (Ceiling Amount)
TENDER TOTAL
BASIC CUSTOMS DUTIES
(Ceiling Amount)
TOTAL AMOUNT
Equivalent Tender Total in Indian
Rupees
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Note:

(1)

(@)
3)

(4)

(%)

(6)

Payments for this Contract will be made in Indian Rupees, two other currencies from OECD countries, if
the Contractor so desires, or in a combination of all three currencies.

Insert one currency symbol as appropriate.

The Tenderer is to note that i) Price Centre “I” - Charted Utilities, ii) TN VAT (Ceiling Amount) and iii)
Basic Customs Duties (Ceiling Amount), must be priced in Indian Rupees only.

Tenderer is to insert a ceiling amount for Tamil Nadu VAT and Basic Customs Duties, which will be
reimbursed in accordance with contract condition. Tenderers shall note that the Basic Customs Duty and
TN VAT indicated in the above table will be reimbursed by the Employer on proof of payment/liability
subject to the ceiling amounts indicated in the above table.

The Equivalent Tender Total shall be equal to the sum of the Tender Totals, minus the sum inserted for
Basic Customs Duties. The Equivalent Tender Total shall be converted into Indian Rupees if other
currencies are used and the exchange rate(s) shall be that prevalent on the Base Date as publicised by the
Reserve Bank of India.

The Tenderer shall complete the Equivalent Tender Total in Indian Rupees in words below;

TENDER TOTAL: INDIAN RUPEES

Authorized Signatory with Company Seal
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Schedule of Payments

Pricing centre "A" Preliminaries shall be equal to 5% of the Price centre Totals of Price centre B to H

Price Centre 'A' Details

Price Centre

Description

Percentage % for Sub Items

% Unit Qty
A Preliminaries (5%)
Al Contractual Submissions
All Submission of PIl, Bond, insurances, etc. 4%
Ala Submission of Performance BG 40% 1.00
Alb Professional Indemnity Insurance 30% 1.00
Alc Car Policy ( Insurances) 30% Quarterly 7.00
A2 General Items
A2.1 Initial Works Programme, 4% 1.00
A2 2 gg:ﬁirl]zdpx\)lgrr;(; nI;’Erzogramme, updates, revisions and Three Month 4% 700
A2.3 Monthly Progress Report 6% Month 20
A2 4 Bi?zg)n Statement & Programme for Design Deliverables (Design 4% LS
i On Submission 60%
i On Approval 40%
A2.5 Quality Assurance & Quality Control Plans & Audits 8% LS
i Submission of Plan 25% 1.00
i Audit 75% 7.00
A2.6 Interface Management Plan & Audits 8% LS
a Submission of IMP(25% of 8%) 25% 1.00
b Quarterly Audit on Interface Performance(75% of 8%) 75% 7.00
A2.7 Interface Matrix and Specific Contract Interface Sheets 4% LS
a) Nomination of CIC (25% of 4%) 25% 1.00
b) Detailed study of Interface Points(75% of 4%) 75% 7.00
pos | A ertace memgerent s coordnaton, g oSN | gy | ponps | 2000
Interface management and coordination from the issue of Taking
A2.9 Over Certificate until start of Revenue Services. (Employer to 4% Quarterly 7.00
instruct if required.)
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Schedule of Payments

Pricing centre "A" Preliminaries shall be equal to 5% of the Price centre Totals of Price centre B to H
Price Centre "A' Details

Price Centre Description Percentage % for Sub Items
A2.10 S;agggrg%oargisnation Installation Plan for Each Station on a Room 4% LS
i Station Coordination Installation Plan 25% Months 28.00
i Room By Room Basis 75% Months 28.00
A2.11 Project Management Information System 4% Nos 1.00
A212 | 0l ot payment dediton, rfer Cltse L3 sbovey | % | Morths | 2000
A2.13 Project Sign Boards 2% Yearly 2.00
A2.14 OHS&E Plan Submission 4% One Time 1.00
A2.15 g&wgiﬁgit\s’vith Occupational Safety, Health and Environmental 129 LS
i Submission of Plan 25% One Time 1.00
ii Audit 75% Quarterly 7.00
Environmental Management Plan & Audits to include; Spoils
A2.16 Management, Diesel Emission Mitigation and Dust Control Plans & 4% LS
Audits
i Submission of Plan 25% One Time 1.00
i Audit 75% Quarterly 7.00
A2.17 Comprehensive Testing and Commissioning Programme 4% After ROD
A2.18 Schedule of Spare Parts 4% LS
A2.19 Training Plan, Updates and Audits 4% LS
i Submission of Plan 25% One Time 1.00
ii Audit 75% Quarterly 7.00
Sub Total 96%
A2 20 ,FB{\(IaIq J)itrr;ize:]iesrgsé r:hza.t are included or inferred in the Employer's 4%
Total for Price Centre A 100%

The Above Total for Price Centre A shall be equal to 5% of the sum of the Total Amount for the each Price centre "B to
H" but is not required to be inserted into the Pricing Summary.
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Schedule of Payments

Price Centre B: GOVERNMENT ESTATE STATION

Price P 9
Centre Description %
B GOVERNMENT ESTATE STATION

B1.0 General

B1.1 Submit and obtain the Engineer’s Notice of No Objection for Design Deliverables; 1.0%

B12 Re-validation of Precondition Survey of Adjust buildings ,Structures water wells, railway 0.2%

' facilities, etc. including any additional installation if required subject to Engineer's satisfaction '

B1.3 Deleted 0.0%
Undertake site clearance to the satisfaction of the Engineer’s of all site areas including the

Bl1.4 removal of vegetation, tree felling, removal of refuse, removal of unsuitable soil, removal of 0.1%
surface water, demolition of existing structures, etc.

Traffic Management Plans including schemes for the diversions of roads, footpaths,
sewers/drains and utilities, phasing of works construction, programme for implementations of

B1.5 schemes, temporary road markings, temporary barricading, temporary signage, temporary road 0.3%
lighting, temporary traffic lights, etc... and proposals for submissions to appropriate
Authorities to obtain the necessary approvals for further works till work completion
Utilities Diversion Plan including drawings identifying existing utilities, diverted Utilities
reconfirmation by drawings identifying proposed diversions and protection works, drawings

B1.6 for details of diversion and protection works, programme for diversion and protection works, 0.2%
explanatory narrative reports, etc. including reinstatements proposal and proposals for
submissions to appropriate authorities to obtain necessary approvals.

B2.0 Civil/Structural Works (Volume 3, Section 1)

Maintenance of existing and install barricading if any, as per approved design of the Engineer

B2.1 including lighting, signage and painting with CMRL logo and maintain the same in 0.2%
satisfactory condition for the duration of the works.

Implementation and maintenance of traffic management schemes to the satisfaction of the
Engineer’s including provision of temporary roads, footpaths, lighting, signage, traffic lights,

B2.2 . . S L - ] 2.5%
road markings, etc. and arranging the diversion of traffic including obtaining the necessary
approvals from concerned authorities
Reinstatement of existing roads and footpaths at completion of works to the satisfaction of the
Engineer’s together with the additional facilities identified on the Drawings including the

B2.3 s : . . o o 5.0%
provision of new pavements, drainage, road marking, signage, traffic lights, lighting, etc...
final approval from concerned Government authorities
Diaphragm walls including providing and maintain of instrumentation monitoring along with

B2.4 repair and finishing of completed D' Wall if required and D' wall cutting for Entry and exit 5.0%
areas etc., to the satisfaction of the Engineer to provide as built Records
Excavate the station volume within the diaphragm wall including the removal of the excavated
material, the provision of temporary whalers and struts to maintain stability including the
preloading of struts if necessary, provision of temporary decking for temporary traffic and

B2.5 . . . . A 0.1%
works areas and dewatering measures including cut off testing and recharging if necessary.

The exposed base level shall be inspected and tested, with reports provided, to the satisfaction

of the Engineer’s before subsequent works proceed.
B2.6 Construct the reinforced concrete base slab including the provision of blinding, drainage and 1.0%
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Price Centre B: GOVERNMENT ESTATE STATION

Price
Centre

Description

%

waterproofing layers and providing a watertight connection into the diaphragm wall including
post drill, grouting, pull out test etc. of dis located coupler. As-built drawings together with
supply certificates and test results for the concrete and steel shall be provided for the
Engineer’s Notice of No Objection.

B2.7

Construct the reinforced concrete columns, slabs and beams for the structure from the top of
the base slab to the top of the concourse level slab. As-built drawings together with supply
certificates and test results for the concrete and steel shall be provided for the Engineer’s
Notice of No Objection. including post drill, grouting, pull out test etc. of dis-located coupler

0.1%

B2.8

Construct the reinforced concrete columns, slabs and beams for the structure from the top of
the concourse level slab to the top of the top level slab including the provision of
waterproofing and protection layers including post drill, grouting, pull out test etc. of dis
located coupler. As-built drawings together with supply certificates and test results for the
concrete and steel shall be provided for the Engineer’s Notice of No Objection. Balance water
proofing and temporary opening need to be casted.

0.5%

B2.9

Construct internal walls and floors to form above ground structures, plant rooms, lobbies,
toilets, ventilation shafts and other internal rooms and areas, and form breakthrough of the
diaphragm walls for external connections including the removal of debris and forming water
tight connections.

4.0%

B2.10

Construct underground and above ground structures external to the station box including
entrances, subways, walkways, footbridges and ancillary plant buildings. To include all
temporary works including excavation, excavation lateral support, dewatering, etc. Breaking
of the temporary portion below ground level, including post Drill, Grouting, pull-out Test of
dis located couplers etc., to the satisfaction of the Engineer

24.0%

B2.11

Construct the platform area structure complete with void for mechanical area and drainage,
screeding etc., beneath and construct the internal lining to the platform/track and concourse
levels complete with drainage.

1.0%

B2.12

Construct all lift shafts, escalator support structures and staircase structures including
necessary inserts for installation and maintenance of lifts and escalators.

2.0%

B2.13

Reinstatement of soft and hard landscape affected by the construction of the underground
station.

3.0%

B2.14

Placement of compacted soil to reinstate the ground level above the station and re provide
drainage works affected by the construction. Demolition of D' Wall below Ground level.

4.0%

B 3.0

E&M and Building Services (Volume 3, Section 3)

B3.1

All Electrical, Mechanical and Building Services works including design, manufacturing,
delivery, installation, testing and commissioning, along with the supply of all related spares,
documentation and training, etc... as stipulated in the Contract; Payment:

21.0%

B 4.0

Architectural and Builder's Works : (Volume 3, Section 2)

B4.1

All Architectural Builder’s Works and Finishes including design, manufacturing, delivery,
installation and testing as stipulated in the Contract; Payment:

20.0%

B4.2

Deleted

B4.3

Deleted
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Price Centre B: GOVERNMENT ESTATE STATION

Price

Centre Description %
B5.0 Station Infrastructure
Provision of new facilities including additional soft and hard landscaping to integrate the
B5.1 station into its environs including facilities to enhance intermodal connectivity as shown on 1.8%
the drawings.
B6.0 All Remaining Works:
Sub Total 97.0%
B6.1 All remaining works as shown in the Employer's drawings and Specifications. 2.8%
Total for Price Centre B 100%

The Above Total for Price Centre B shall be equal to 95% of the sum inserted for Price Centre B in the Pricing

Summary.
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Schedule of Payments

Price Centre C: LIC Station

Price Centre

Description

%

C

LIC STATION

Cl1

Submit and obtain the Engineer’s Notice of No Objection for Design Deliverables;

1.00%

Clz2

Re-validation of Precondition Survey of Adjust buildings ,Structures water wells, railway
facilities, etc... including any additional installation if required subject to Engineer's
satisfaction

0.20%

Cl3

Deleted

0.00%

Cl4

Undertake site clearance to the satisfaction of the Engineer’s of all site areas including the
removal of vegetation, tree felling, removal of refuse, removal of unsuitable soil, removal
of surface water, demolition of existing structures, etc...Payment:

0.05%

Cl15

Traffic Management Plans including schemes for the diversions of roads, footpaths,
sewers/drains and utilities, phasing of works construction, programme for implementations
of schemes, temporary road markings, temporary barricading, temporary signage,
temporary road lighting, temporary traffic lights, etc... and proposals for submissions to
appropriate Authorities to obtain the necessary approvals for further works till work
completion

0.20%

Cl6

Utilities Diversion Plan including drawings identifying existing utilities, diverted Utilities
reconfirmation by drawings identifying proposed diversions and protection works,
drawings for details of diversion and protection works, programme for diversion and
protection works, explanatory narrative reports, etc. including reinstatements proposal and
proposals for submissions to appropriate authorities to obtain necessary approvals.

0.20%

C2.0

Civil/Structural Works (Volume 3, Section 1)

cz21

Maintenance of existing and install barricading if any, as per approved design of the
Engineer including lighting, signage and painting with CMRL logo and maintain the same
in satisfactory condition for the duration of the works.

0.20%

C2.2

Implementation and maintenance of traffic management schemes to the satisfaction of the
Engineer’s including provision of temporary roads, footpaths, lighting, signage, traffic
lights, road markings, etc.. and arranging the diversion of traffic including obtaining the
necessary approvals from concerned authorities

1.0%

C23

Reinstatement of existing roads and footpaths at completion of works to the satisfaction of
the Engineer’s together with the additional facilities identified on the Drawings including
the provision of new pavements, drainage, road marking, signage, traffic lights, lighting,
etc... final approval from concerned Government authorities

3.50%

C2.4

Diaphragm walls including providing and maintain of instrumentation monitoring along
with repair and finishing of completed D' Wall if required and D' wall cutting for Entry
and exit areas etc., to the satisfaction of the Engineer. To provide as built Records

4.00%

C2.5

Excavate the station volume within the diaphragm wall including the removal of the
excavated material, the provision of temporary whalers and struts to maintain stability
including the preloading of struts if necessary, provision of temporary decking for
temporary traffic and works areas and dewatering measures including cut off testing and
recharging if necessary. The exposed base level shall be inspected and tested, with reports
provided, to the satisfaction of the Engineer’s before subsequent works proceed. including

5.00%
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Price Centre C: LIC Station

Price Centre

Description

%

the dismantling and removal of temporary lining

C2.6

Construct the reinforced concrete base slab including the provision of blinding, drainage
and waterproofing layers and providing a watertight connection into the diaphragm wall
including post drill, grouting, pull out test etc. of dis located coupler . As-built drawings
together with supply certificates and test results for the concrete and steel shall be
provided for the Engineer’s Notice of No Objection.

17.50%

c2.7

Construct the reinforced concrete columns, slabs and beams for the structure from the top
of the base slab to the top of the concourse level slab. As-built drawings together with
supply certificates and test results for the concrete and steel shall be provided for the
Engineer’s Notice of No Objection. including post drill, grouting, pull out test etc. of dis
located coupler

0.50%

C2.8

Construct the reinforced concrete columns, slabs and beams for the structure from the top
of the concourse level slab to the top of the top level slab including the provision of
waterproofing and protection layers including post drill, grouting, pull out test etc. of dis
located coupler. As-built drawings together with supply certificates and test results for the
concrete and steel shall be provided for the Engineer’s Notice of No Objection. Balance
water proofing and temporary opening need to be casted.

0.20%

C2.9

Construct internal walls and floors to form above ground structures, plant rooms, lobbies,
toilets, ventilation shafts and other internal rooms and areas, and form breakthrough of the
diaphragm walls for external connections including the removal of debris and forming
water tight connections.

3.50%

C2.10

Construct underground and above ground structures external to the station box including
entrances, subways, walkways, footbridges and ancillary plant buildings. To include all
temporary works including excavation, excavation lateral support, dewatering, etc.
Breaking of the temporary portion below ground level, including post Drill, Grouting,
pull-out Test of dis located couplers etc., to the satisfaction of the Engineer

17.00%

C2.11

Construct the platform area structure complete with void for mechanical area and
drainage, screeding etc., beneath and construct the internal lining to the platform/track and
concourse levels complete with drainage.

2.00%

C2.12

Construct all lift shafts, escalator support structures and staircase structures including
necessary inserts for installation and maintenance of lifts and escalators.

3.25%

C2.13

Reinstatement of soft and hard landscape affected by the construction of the underground
station.

2.00%

C2.14

Placement of compacted soil to reinstate the ground level above the station and re provide
drainage works affected by the construction. Demolition of D' Wall below Ground level.

0.20%

C3.0

E&M and Building Services (Volume 3, Section 3)

C31

All Electrical, Mechanical and Building Services works including design, manufacturing,
delivery, installation, testing and commissioning, along with the supply of all related
spares, documentation and training, etc... as stipulated in the Contract; Payment:

17.50%

c4.0

Architectural and Builder's Works : (Volume 3, Section 2)

C41

All Architectural Builder’s Works and Finishes including design, manufacturing, delivery,

17.00%
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Price Centre C: LIC Station

Price Centre Description %
installation and testing as stipulated in the Contract; Payment:
C4.2 Deleted 0.00%
C4.3 Deleted 0.00%
C5.0 Station Infrastructure
Provision of new facilities including additional soft and hard landscaping to integrate the
C5.1 station into its environs including facilities to enhance intermodal connectivity as shown | 2.00%
on the drawings.
C6.0 All Remaining Works:
Sub Total 98.0%
C6.1 All remaining works as shown in the Employer's drawings and Specifications. 2.0%
Total for Price Centre C 100%

The Above Total for Price Centre C shall be equal to 95% of the sum inserted for Price Centre C in the Pricing
Summary
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Schedule of Payments

Price Centre D :THOUSAND LIGHTS STATION

Price Centre

Description

%

D

THOUSAND LIGHTS STATION

D11

Submit and obtain the Engineer’s Notice of No Objection for Design Deliverables;

0.80%

D1.2

Re-validation of Precondition Survey of Adjust buildings ,Structures water wells, railway
facilities, etc... including any additional installation if required subject to Engineer's
satisfaction

0.20%

D1.3

Deleted

0.00%

D1.4

Undertake site clearance to the satisfaction of the Engineer’s of all site areas including the
removal of vegetation, tree felling, removal of refuse, removal of unsuitable soil, removal of
surface water, demolition of existing structures, etc...Payment:

0.05%

D1.5

Traffic Management Plans including schemes for the diversions of roads, footpaths,
sewers/drains and utilities, phasing of works construction, programme for implementations
of schemes, temporary road markings, temporary barricading, temporary signage, temporary
road lighting, temporary traffic lights, etc... and proposals for submissions to appropriate
Authorities to obtain the necessary approvals for further works till work completion

0.30%

D1.6

Utilities Diversion Plan including drawings identifying existing utilities, diverted Utilities
reconfirmation by drawings identifying proposed diversions and protection works, drawings
for details of diversion and protection works, programme for diversion and protection
works, explanatory narrative reports, etc.. including reinstatements proposal and proposals
for submissions to appropriate authorities to obtain necessary approvals.

0.20%

D2.0

Civil/Structural Works_(Volume 3, Section 1)

D21

Maintenance of existing and install barricading if any, as per approved design of the
Engineer including lighting, signage and painting with CMRL logo and maintain the same in
satisfactory condition for the duration of the works.

0.20%

D2.2

Implementation and maintenance of traffic management schemes to the satisfaction of the
Engineer’s including provision of temporary roads, footpaths, lighting, signage, traffic
lights, road markings, etc. and arranging the diversion of traffic including obtaining the
necessary approvals from concerned authorities

1.00%

D2.3

Reinstatement of existing roads and footpaths at completion of works to the satisfaction of
the Engineer’s together with the additional facilities identified on the Drawings including
the provision of new pavements, drainage, road marking, signage, traffic lights, lighting,
etc... final approval from concerned Government authorities

2.50%

D2.4

Diaphragm walls including providing and maintain of instrumentation monitoring along
with repair and finishing of completed D' Wall if required and D' wall cutting for Entry and
exit areas etc., to the satisfaction of the Enigneer. To provide as built Records

2.00%

D2.5

Excavate the station volume within the diaphragm wall including the removal of the
excavated material, the provision of temporary whalers and struts to maintain stability
including the preloading of struts if necessary, provision of temporary decking for
temporary traffic and works areas and dewatering measures including cut off testing and
recharging if necessary. The exposed base level shall be inspected and tested, with reports
provided, to the satisfaction of the Engineer’s before subsequent works proceed. including
the dismantling and removal of temporary lining

17%
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Price Centre D :THOUSAND LIGHTS STATION

Price Centre

Description

%

D2.6

Construct the reinforced concrete base slab including the provision of blinding, drainage and
waterproofing layers and providing a watertight connection into the diaphragm wall
including post drill, grouting, pull out test etc. of dis located coupler. As-built drawings
together with supply certificates and test results for the concrete and steel shall be provided
for the Engineer’s Notice of No Objection.

11.50%

D2.7

Construct the reinforced concrete columns, slabs and beams for the structure from the top of
the base slab to the top of the concourse level slab. As-built drawings together with supply
certificates and test results for the concrete and steel shall be provided for the Engineer’s
Notice of No Objection. including post drill, grouting, pull out test etc. of dis located
coupler

6.00%

D2.8

Construct the reinforced concrete columns, slabs and beams for the structure from the top of
the concourse level slab to the top of the top level slab including the provision of
waterproofing and protection layers including post drill, grouting, pull out test etc. of dis
located coupler. As-built drawings together with supply certificates and test results for the
concrete and steel shall be provided for the Engineer’s Notice of No Objection. Balance
water proofing and temporary opening need to be casted.

9.00%

D2.9

Construct internal walls and floors to form above ground structures, plant rooms, lobbies,
toilets, ventilation shafts and other internal rooms and areas, and form breakthrough of the
diaphragm walls for external connections including the removal of debris and forming water
tight connections.

2.20%

D2.10

Construct underground and above ground structures external to the station box including
entrances, subways, walkways, footbridges and ancillary plant buildings. To include all
temporary works including excavation, excavation lateral support, dewatering, etc. Breaking
of the temporary portion below ground level, including post Drill, Grouting, pull-out Test of
dis located couplers etc., to the satisfaction of the Engineer

13.00%

D2.11

Construct the platform area structure complete with void for mechanical area and drainage,
screeding etc., beneath and construct the internal lining to the platform/track and concourse
levels complete with drainage.

1.50%

D2.12

Construct all lift shafts, escalator support structures and staircase structures including
necessary inserts for installation and maintenance of lifts and escalators.

2.50%

D2.13

Reinstatement of soft and hard landscape affected by the construction of the underground
station.

1.00%

D2.14

Placement of compacted soil to reinstate the ground level above the station and re provide
drainage works affected by the construction. Demolition of D' Wall below Ground level.

2.00%

D 3.0

E&M and Building Services (Volume 3, Section 3)

D31

All Electrical, Mechanical and Building Services works including design, manufacturing,
delivery, installation, testing and commissioning, along with the supply of all related spares,
documentation and training, etc... as stipulated in the Contract; Payment:

12%

D4.0

Architectural and Builder's Works : (Volume 3, Section 2)

D41

All Architectural Builder’s Works and Finishes including design, manufacturing, delivery,
installation and testing as stipulated in the Contract; Payment:

12.00%
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Price Centre D :THOUSAND LIGHTS STATION

Price Centre Description %
D4.2 Deleted 0.00%
D4.3 Deleted 0.00%
D5.0 Station Infrastructure

Provision of new facilities including additional soft and hard landscaping to integrate the
D5.1 station into its environs including facilities to enhance intermodal connectivity as shown on 2.00%
the drawings.
D6.0 All Remaining Works:
Sub Total 98.95%
D6.1 All remaining works as shown in the Employer's drawings and Specifications. 1.05%
Total for Price Centre D 100%

The Above Total for Price Centre D shall be equal to 95% of the sum inserted for Price Centre D in the Pricing

Summary.
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South end of May Day Park Shaft to Government Estate Station

Price -
Description %
Centre escriptio °
E South end of May Day Park Shaft to Government Estate Station
Ell Submit and obtain the Engineer’s Notice of No Objection for Design Deliverables; 1%
E1.2 Deleted -
E1.3 Deleted -
El4 Deleted -
E2.0 Tunnelling
E2.1 Deleted -
Dismantling, moving and reestablishment as necessary, of all ancillary equipment necessary to
£29 support the operation of the TBMs including decking, access walkways and stairs, lifting 16.0%
equipment, compressed air, grouting equipment, slurry tanks, muck removal equipment,
means of liner delivery , Removal of Conveyer set up and temporary track etc...
Undertake tunnel boring, including, but not limited to, any necessary probing and pre-
treatment of ground, excavation, muck removal, installation of linings complete in position
and initial grouting. At all times the tunnel under construction shall be well lit and ventilated
E2.3 S . 70%
and clean and safe access routes shall be maintained to the work face. Including but not
limited to the 1st stage tunnel invert concrete, emergency walk way , Emergency doors,
drainage sump with pump fittings, tunnel fit-outs and miscellaneous works.
E2.4 Deleted -
E2.5 Deleted -
Design, procure, install and maintain during Tunnelling and until the permanent ventilation
E2.6 system in place to the satisfaction of the Engineer’s the temporary ventilation system for the 1.0%
tunnels.
£27 Design, procure, install and maintain during Tunnelling and until the permanent v\lighting 1.0%
. .U70
system to the satisfaction of the Engineer’s the temporary lighting system for the tunnels.
£238 Monitor the settlement control points for the duration of the tunnel construction, including 1.0%
. R . .U70
daily reporting to the Engineer’s, plus real time monitoring where stipulated in the Contract.
Sub Total 90%
E31 All Remaining Works :All Remaining Works All remaining works as shown in the Employers 10%
. . . . 0
drawings and specifications
Total for Price Centre E 100%

The Above Total for Price Centre E shall be equal to 95% of the sum inserted for Price Centre E in the Pricing Summary

Schedule of Payments
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Government Estate Station to LIC Building Station

Price Description
Centre P %
F Government Estate Station to LIC Building Station
F1.1 Submit and obtain the Engineers’ Notice of No Objection for Design Deliverables; of): 1.0%
F1.2 Deleted .
F1.3 Deleted }
F1.4 Deleted -
F2.0 Tunnelling
F2.1 Deleted 0.0%
Dismantling, moving and reestablishment as necessary, of all ancillary equipment necessary to
22 support the operation of the TBMs including decking, access walkways and stairs, lifting 11%
' equipment, compressed air, grouting equipment, slurry tanks, muck removal equipment,
means of liner delivery , Removal of Conveyer set up and temporary track etc...
Undertake tunnel boring, including, but not limited to, any necessary probing and pre-
treatment of ground, excavation, muck removal, installation of linings complete in position
3 and initial grouting. At all times the tunnel under construction shall be well lit and ventilated 46.0%
' and clean and safe access routes shall be maintained to the work face. Including but not '
limited to the 1st stage tunnel invert concrete, emergency walk way , Emergency doors,
drainage sump with pump fittings, tunnel fit-outs and miscellaneous works.
F2.4 Deleted -
Undertake the construction of the cross passages including, but not limited to, any probing and
F2.5 pre-treatment of ground, excavation, muck removal, lining and grouting. Also including utility 30%
identification, diversions, traffic diversions if any and final reinstatement works.
Design, procure, install and maintain during Tunnelling and until the permanent ventilation
F2.6 system in place to the satisfaction of the Engineer’s the temporary ventilation system for the 1.0%
tunnels.
Design, procure, install and maintain during Tunnelling and until the permanent lighting
F2.7 system to the satisfaction of the Employer’s Representative the temporary lighting system for 1.0%
the tunnels.
g Monitor the settlement control points for the duration of the tunnel construction, including 1.0%
' daily reporting to the Engineer’s, plus real time monitoring where stipulated in the Contract. '
Sub Total 90%
F31 All Remaining Works :All remaining works as shown in the Employers drawings and 10%
' specifications
Total for Price Centre F 100%

The above Total for Price Centre F shall be equal to 95% of the sum inserted for Price Centre F in the
Pricing Summary.
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LIC Building Station to Thousand Lights Station

Description %

G LIC Building Station to Thousand Lights Station %
Gl.1 Submit and obtain the Engineer’s Notice of No Objection for Design Deliverables of): 0.50%
Gl.2 Deleted -
G1.3 Deleted -
G1.4 | Deleted i
G2.0 Tunnelling
G2.1 Deleted -

Dismantling, moving and reestablishment as necessary, of all ancillary equipment necessary to
G2.2 support the operation of the TBMs including decking, access walkways and stairs, lifting 4%
' equipment, compressed air, grouting equipment, slurry tanks, muck removal equipment,
means of liner delivery , Removal of Conveyer set up and temporary track etc...
Undertake tunnel boring, including, but not limited to, any necessary probing and pre-
treatment of ground, excavation, muck removal, installation of linings complete in position
G2.3 and initial grouting. At all times the tunnel under construction shall be well lit and ventilated 5806
' and clean and safe access routes shall be maintained to the work face. Including but not
limited to the 1st stage tunnel invert concrete, emergency walk way , Emergency doors,
drainage sump with pump fittings, tunnel fit-outs and miscellaneous works.
G2.4 Deleted -
Undertake the construction of the cross passages including, but not limited to, any probing and
G2.5 pre-treatment of ground, excavation, muck removal, lining and grouting. Also including utility 25%
identification, diversions, traffic diversions if any and final reinstatement works.
Design, procure, install and maintain during Tunnelling and until the permanent ventilation
G2.6 system in place to the satisfaction of the Engineer’s Representative the temporary ventilation 1%
system for the tunnels.
Design, procure, install and maintain during Tunnelling and until the permanent vlighting
G2.7 system to the satisfaction of the Employer’s Representative the temporary lighting system for 1%
the tunnels.
G238 Monitor the settlement control points for the duration of the tunnel construction, including 0.5%
' daily reporting to the Engineer’s, plus real time monitoring where stipulated in the Contract. '
Sub Total 90%
Gl All Remaining Works :All remaining works as shown in the Employers drawings and 10%
' specifications
Total for Price Centre G 100%
The Above Total for Price Centre G shall be equal to 95% of the sum inserted for Price Centre
G in the Pricing Summary
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Thousand Lights Station to north end of Gemini Station

Price Centre

Description

%

H

Thousand Lights Station to north end of Gemini Station

H1.1

Submit and obtain the Engineer’s Notice of No Objection for Design
Deliverables;

0.5%

H1.2

Detailed Survey Reports and Drawings, including topographic surveys and
establishment of the settlement control points.

0.2%

H1.3

Pre-condition / Re-validation of Pre-Condition surveys of adjacent buildings ,
structures, water wells, railway facilities, etc...

0.5%

H1.4

Detailed site investigation Report, based on at least 10 bore holes and including,
but not limited to, bore logs, laboratory testing and interpretive reporting.

0.05%

H2.0

Tunnelling

H2.1

Checking and making fit the existing TBMs including repairs if any through the
Original Equipment Manufacturer (OEM) and site acceptance test (SAT) to the
satisfaction of Employer’s representative and the successful of trail run of 50
Metres

5.0%

H2.2

Dismantling, moving and reestablishment as necessary, of all ancillary
equipment necessary to support the operation of the TBMs including decking,
access walkways and stairs, lifting equipment, compressed air, grouting
equipment, slurry tanks, muck removal equipment, means of liner delivery ,
Removal of Conveyer set up and temporary track etc...

10.0%

H2.3

Undertake tunnel boring, including, but not limited to, any necessary probing
and pre-treatment of ground, excavation, muck removal, recommencing of
casting Yard including repairs if any., casting and installation of linings
complete in position and initial grouting. At all times the tunnel under
construction shall be well lit and ventilated and clean and safe access routes shall
be maintained to the work face. Including but not limited to the 1st stage tunnel
invert concrete, emergency walk way , Emergency doors, drainage sump with
pump fittings, tunnel fit-outs and miscellaneous works.

62.0%

H2.4

Undertake final pressure grouting to linings to the satisfaction of the Engineer’s.

4.0%

H2.5

Undertake the construction of the cross passages including, but not limited to,
any probing and pre-treatment of ground, excavation, muck removal, lining and
grouting. Also including utility identification, diversions, traffic diversions if any
and final reinstatement works.

10.0%

H2.6

Design, procure, install and maintain during Tunnelling and until the permanent
ventilation system in place to the satisfaction of the Engineer’s the temporary
ventilation system for the tunnels.

0.8%

H2.7

Design, procure, install and maintain during Tunnelling and until the permanent
V\lighting system to the satisfaction of the Engineer’s the temporary lighting
system for the tunnels.

0.95%

H2.8

Monitor the settlement control points for the duration of the tunnel construction,
including daily reporting to the Engineer’s, plus real time monitoring where

1.0%
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Thousand Lights Station to north end of Gemini Station

Price Centre Description
%

stipulated in the Contract.

Sub Total 95%
H3.1 All remaining works: as shown in the Employers drawings and specifications 5%
Total for Price Centre H 100%

The Above Total for Price Centre H shall be equal to 95% of the sum inserted for Price Centre H in the Pricing
Summary
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PRICE CENTRE - I : ITEMS FOR CHARTED UTILITIES

Item No Item Description Unit Qty Rate
Providing and laying double flanged (screwed/welded) Ductile
Iron pipe of class K9, confirming to (1S:8329): (the rate shall
include all excavation, cost of material and labour for pipe,
1 bedding stone aggregate packing, dewatering, boning rod, site
rails, levelling instrument as required for the above mentioned
work including testing and commissioning. The rate shall include
supervision charges by concerned utility department.
a) 150 mm diameter Metre 50
b) 200mm dia pipe Metre 50
C) 225mm dia pipe Metre 70
d) 250mm dia pipe Metre 30
e) 300mm dia pipe Metre 350
f) 500mm dia pipe Metre 150
Supply and laying of RCC NP2 Spigot and Socket pipe with
rubber ring, bailing out/dewatering (by pump or otherwise) water
in trench, lowering the same into the trench, aligning and jointing
the pipe on crushed stone aggregate bedding over brick flat
soling to prescribed gradient, depth and alignment, fixing spigot
and sockets with rubber ring , making connection to old or new
2 manholes (including dismantling and making good the man hole
wall) and checking the as —laid pipe with joint testing and
commissioning (the rate shall include all excavation, cost of
material and labour for pipe, bedding stone aggregate packing,
dewatering, boning rod, site rails, levelling instrument as
required for the above mentioned work.)The rate shall include
supervision charges by concerned utility department.
a) 1100 mm dia pipe Metre 200
Construction of RCC storm water drain of Imx1mx1m clear with
3 FRC grade manhole covers at every 5m intervals as per the
specification of local bodies. The rate shall include supervision
charges by concerned utility department.
a) Imx1mx1im clear Metre 500
Providing and laying flanged DI standard specials such as, bends,
4 tapers, caps etc., suitable for flanged jointing including testing
and commissioning. The rate shall include supervision charges
by concerned utility department.
a) 100 mm diameter Each 4
b) 150mm dia pipe Each 4
C) 300mm dia pipe Each 8
d) 1050mm dia pipe Each 4
5 Supply and construction of Manhole (on existing sewer or new Each 15
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PRICE CENTRE - I : ITEMS FOR CHARTED UTILITIES

Item No Item Description Unit Qty Rate
sewer) for manhole size 1.25m dia, depth of invert up to 4.0 m
below ground level as per the specification of CMWSSB. The
rate shall include supervision charges by concerned utility
department.
Electrical
Providing and laying of LV and HV cables with protection for
cables including termination, joints, obtaining LC from
6 Electricity department, excavation and back filing etc. complete
including testing and commissioning. The rate shall include
supervision charges by concerned utility department.
a) 11KV/(E) 3Cx300sqmm XLPE, Al Meter 700
b) 33KV(E) 1Cx630sgmm XLPE, Al Meter 150
Construction of pillar box support structure (compact), supplying
7 . . - s - L No. 5
and installation of pillar box unit including commissioning.
Provision and laying of Telecom cables with protection including
8 joints, accessories, route indicators, etc.. as per the specification
of cable owning authority.  The cable brand shall be
equal/superior to the existing cable
A Copper Cable (Armoured)
8a 200 pairs Meter 500
8b 800 pairs Meter 500
8c 1600 pairs Meter 500
OFC cables (Armoured)
8d 96 pairs Meter 500
Construction of precast joint chamber of size 2m x 2m x 1.8m as
9 R - - No 4
per the specification of the cable owing authority.
10 Archer’s Sewer Realignment
Design and construction of prestress concrete pipe sewer of
10.a internal dia. of 1m connecting to two locations of an existing M 30
' arch sewer at the Government Estate Station. Design include
sewer gradient design to suit the two connection points.
Internal lining shall be provided for protection against corrosion
as per the standard of CMWSSB sewerage pipe requirements.
Provision of temporary arrangement equipments for the
10.b uninterrupted flow of sewerage during the connection works to | Lump sum 1
the existing sewer.
Supply and install CMWSSB standard circular manholes with
10.c covers and frames. The manholes design shall be for No 3
' accommodating sewer pipe installation of up to 5m depth below ’
ground level.
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Item No Item Description Unit

Qty

Rate

SFRC manhole cover with frame 600mm dia clear opening heavy
duty as per 1S:12592/2002. The frame & cover shall bear a non-
fracture load of 20 metric tonnes for 30 seconds with frame
height of 165mm, cover height 90mm, Bearing (Seating area of
cover) 75mm with hot dip galvanizing hook of cover 16mm,
frame edge protection flat of size 25 x 3mm exposed surface of
M.S. rings shall be painted with anti-corrosive bit mastic paint.
The approximate weight of cover and frame 210kg. Fixing of
SFRC doors and Frames to be flushed with final road level.

Excavation of trenches for pipe and removal of excavated

material off site. LS

Saw cut, breaking, and removal road surfaces to accommodate

- LS
sewer construction.

Reinstatement of road sub-grade to road surface as per existing

road design or better design in accordance to IRC standards. LS

Design and install temporary works, traffic diversions and utility

diversions to accommodate the trench works. LS

Total

Note : The quantities indicated or approximate. Payment will be made to the actual quantities

executed
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Technical Proposal
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[List the items comprising Technical Proposal. Typical items are as following;]

Technical Proposal

Scope Analysis- Comprehensive study of balance works including
evaluation of scope of balance work and the appropriate methodology to

finish the same within stipulated time.

All Bidding Documents including all Addenda/Corrigenda/Pre Bid

Response

Statement of Compliance of Technical Proposal as per Contractual

Requirements

Organization Chart

Site Organization including Security proposal for sites.
General Approach and Method Statement

OHSE Plan

Project Management Plan

List of Manuals required for operation and maintenance
List of Codes and Standards to be submitted to the employer
Details of provider of performance guarantee

Details of insurance providers

Mobilization Schedule

Construction Schedule

Preliminary Design

Safety Plan

Quality Assurance and Quality Plan

Schedule of Guarantee

Spare Parts

Any other documents requested by the Employer
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Form SOG: Schedule of Guarantee

[The Bidder shall copy in the left column of the table below, the identification of each Performance/Specific
Guarantee required in Technical Requirements stated by the Employer.]

Required Performance/Specific Guarantee Value of Performance/Specific of
Guarantee of the Proposed Plant and
Equipment
1.
2.
3.
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Form PER -1: Proposed Personnel

Date: [insert day, month, year]

Bidder’s Legal Name: [insert full name]

Joint Venture Party Legal Name: [insertfull name]

IFB No.: [insert number]

Page [insert page number] of [insert total number]pages

[The Bidder shall provide the names of suitably qualified personnel to meet the specified requirements stated in
Section 1, Evaluation and Qualification Criteria, Clause 1.1.1 for Single-Stage Bidding or Clause 1.1 for Two-
Stage Bidding.]

1. Title of position*

Name

2. Title of position*

Name

3. Title of position*

Name

4. Title of position*

Name

5. Title of position*

Name

6. Title of position*

Name

7. Title of position*

Name

8. Title of position*

Name

9. Title of position*

Name

*As listed in Section I11.
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Form PER -2: Resume of Proposed Personnel

Date: [insert day, month, year]

Bidder’s Legal Name: [insert full name]

Joint Venture Party Legal Name: [insertfull name]

IFB No.: [insert number]

Page [insert page number] of [insert total number]pages

[The Bidder shall provide the data on the experience of the personnel indicated in Form
PER-1, in the form below.]

Name of Bidder

Position

Personnel Name Date of birth
information

Professional qualifications

Present Name of employer
employment

Address of employer

Telephone Contact (manager / personnel officer)
Fax E-mail
Job title Years with present employer

[Summarize professional experience over the last 20 years, in reverse chronological order. Indicate particular
technical and managerial experience relevant to the project.]

CMRL BF-41 August 2015



Chennai Metro Rail Project — Phase |

Contract No.BW-UG-02

Section IV
Bidding Forms

From

To

Company / Project / Position / Relevant technical and management experience
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Form EQU: Equipment

Date: [insert day, month, year]
Bidder’s Legal Name: [insert full name]

Joint Venture Party Legal Name: [insertfull name]

IFB No.: [insert number]

Page [insert page number]of [insert total number]pages

[The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment listed in Section Ill, Evaluation and Qualification Criteria, Clause 1.1.2 for
Single-Stage Bidding or Clause 1.2 for Two-Stage Bidding. A separate Form shall be prepared for each item of
equipment listed, or for alternative equipment proposed by the Bidder.]

Item of equipment

COOwned ORented

OLeased

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture
Current status | Current location

Details of current commitments
Source Indicate source of the equipment

OSpecially manufactured

Omit the following information for equipment owned by the Bidder.

Owner Name of owner
Address of owner
Telephone Contact name and title
Fax Telex
Agreements Details of rental / lease / manufacture agreements specific to the project
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Form SUB: Proposed Subcontractors

Deleted
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Form MAN: Manufacturer's Authorization

Deleted
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Form SPA: Spare Parts

Proposed items of Spare Parts Vendor/Supplier Identified (if any)
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Bidder’s Qualification

Bidder s Qualification without Prequalification

To establish its qualification to perform the Contract in accordance with Section IllI,
Evaluation and Qualification Criteria, the Bidder shall provide the information requested
in the corresponding Information Sheets included hereunder:

- Form ELI - 1: Bidder Information

- Form ELI - 2: Bidder’s Party Information

- Form CON: Historical Contract Non-Performance

- Form FIN - 1: Financial Situation

- Form FIN - 2: Average Annual Construction Turnover
-Form FIR - 1: Financial Resources

-Form FIR - 2: Current Contract Commitments

- Form EXP - 1: General Construction Experience

-Form EXP - 2(a):  Specific Construction Experience
- Form EXP - 2(b):  Construction Experience in Key Activities
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Form ELI - 1: Bidder Information

Date: [insert day, month, year]
IFB No.: [insert number]
Page [insert page number]of [insert total number] pages

[The Bidder shall provide the following information.]

1. Bidder’s legal name:[insert full name]

2. In case of JV, legal name of the representative member and of each member:[insert full name
of each member in the JV and specify the representative member]

3. Bidder’s actual or intended country of registration:[insert country of registration]

4. Bidder’s actual or intended year of incorporation: [insert year of incorporation]

5. Bidder’s legal address in country of registration:[insert street/number/town or city/country]

6. Bidder’s authorized representative information
Name:[insert full name]
Address:[inset street/number/town or city/country]
Telephone/Fax numbers:[insert telephone/fax numbers, including country and city codes]
Email Address:[insert E-mail address]

Attached are copies of original documents of:

Articles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of legal entity named above, in accordance with ITB 4.3.

In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.

o o~

o

Included are the organizational chart, a list of Board of Directors, and the beneficial
ownership.

CMRL BF-48 August 2015




Chennai Metro Rail Project — Phase |
Contract No.BW-UG-02 Section IV
Bidding Forms

Form ELI - 2: Bidder’s Party Information

Date: [insert day, month, year]
IFB No.: [insert number]
Page [insert page number] of [insert total number]pages

[The following form is additional to Form ELI-1, and shall be completed to provide
information relating to each JV member (in case the Bidder is a JV) as well as any
specialist Subcontractor proposed to be used by the Bidder for any part of the Contract
resulting from this process.]

1. Bidder’s legal name:[insert full name]

2. Bidder's Party legal name:[insert full name of Bidder’s Party]

3. Bidder's Party country of registration:[insert country of registration]

4. Bidder’s Party year of incorporation:[insert year of incorporation]

5. Bidder’s Party legal address in country of registration: [insert street/number/town or
city/country]

6. Bidder’s Party authorized representative information
Name: [insert full name]
Address: [insert street/number/town or city/country]

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city
codes]

E-mail address:[insert E-mail address]

7. Attached are copies of original documents of

L1 Articles of Incorporation (or equivalent documents of constitution or association),
and/or registration documents of the legal entity named above, in accordance with ITB
4.3.

8. Included are the organizational chart, a list of Board of Directors, and the beneficial
ownership.
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Form CON: Historical Contract Non-Performance
[The following table shall be filled in for the Bidder and for each member of a JV.]

Date: [insert day, month, year]

Bidder’s Legal Name:[insert full name]

Joint Venture Party Legal Name:[insert full name]

IFB No.: [insert number]

Page [insert page number]of [insert total number]pages

1. History of Non-Performing Contracts

Non-Performing Contracts

O Contract non-performance did not occur since 1% January [insert year], in accordance with
the Prequalification criteria, or Section IlI, Evaluation and Qualification Criteria, Sub-Factor
2.2.1, as appropriate.

O Contract(s) not performed since 1% January [insert year], in accordance with the
Prequalification criteria, or Section Ill, Evaluation and Qualification Criteria, Sub-Factor
2.2.1, as appropriate, is(are) indicated below:

Year Non- performed Contract Total Contract
portion of Contract Identification Amount (current
value, currency,
exchange rate and
INR equivalent)

[insert [insertamountand |e Contract Identification: [indicate [insert amount]
year] percentage] complete Contract name, number,
and any other identification]

o Name of Employer: [insert full name]

e Address of Employer: [insert
street/city/country]

o Reason(s) for non performance:
[indicate main reason(s)]
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2. Pending Litigation

Pending L.itigation

[0 No pending litigation in accordance with the Prequalification criteria, or Section Ill,
Evaluation and Qualification Criteria, Sub-Factor 2.2.2, as appropriate.

[0 Pending litigation in accordance with the Prequalification criteria, or Section 11, Evaluation and
Qualification Criteria, Sub-Factor 2.2.2, as appropriate, is indicated below:

Year of | Amount in | Outcome as Contract Identification Total Contract
dispute dispute Percentage Amount (current
(currency) of Net value, currency,
Worth exchange rate and
INR equivalent)
[insert year] [insert [insert |e Contract Identification: | [insert amount]

amount] | percentage] [indicate complete Contract
name, number, and any
other identification]

o Name of Employer:
[insert full name]

e Address of Employer:
[insert street/city/country]

e Matter in dispute: [indicate
main issues in dispute]

o Status of dispute: [indicate
if it is being treated by the
Adjudicator, under
Arbitration or being dealt
with by the Judiciary]
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3. Litigation History

Litigation History

2.2.3,as ap

O No court/arbitral award decisions against the Bidder since 1% January [insert year], in
accordance with the Prequalification criteria, or Section Ill, Evaluation and Qualification
Criteria, Sub-Factor 2.2.3, as appropriate.

O Court/arbitral award decisions against the Bidder since 1% January [insert year],in accordance
with the Prequalification criteria, or Section 111, Evaluation and Qualification Criteria, Sub-Factor
propriate, are indicated below:

Year of
award

Contract Identification

Total Contract
Amount (current
value, currency,
exchange rate and

INR equivalent)

[insert year]

Contract Identification:[indicate complete Contract
name, number, and any other identification

Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Matter in dispute: [indicate main issues in dispute]

Party who initiated the dispute: [indicate
“Employer” or “Contractor’]

Status of dispute: [indicate if it is being treated by
the Adjudicator, under Arbitration or being dealt
with by the Judiciary]

[insert amount]
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Form FIN - 1: Financial Situation

[The following table shall be filled in for the Bidder and for each member of a JV.]

Date: [insert day, month, year]

Bidder’s Legal Name:[insert full name]

Joint Venture Party Legal Name:[insertfull name]

IFB No.: [insert number]

Page [insert page number]of [insert total number]pages

1. Financial data

Type of Financial information
in
(currency)

Historic information for previous [insert number]years
(amount, currency, exchange rate, INR equivalent)

Year 1 Year 2 Year 3 Yeard Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Profits After Taxes (PAT)
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2. Financial documents

The Bidder and its Parties shall provide copies of the financial statements for [number of years]
years pursuant to the Prequalification Criteria or Section Ill, Evaluation and Qualifications
Criteria, Sub-factor 2.3.1. The financial statements shall:

(@) reflect the financial situation of the Bidder or in case of JV member, of each member,
and not an affiliated entity (such as parent company or group member).

(b) be independently audited or certified in accordance with local legislation.
(c) be complete, including all notes to the financial statements.
(d) correspond to accounting periods already completed and audited.

O Attached are copies of financial statements'for the[number of years]years required above;
and complying with the requirements.

YIf the most recent set of financial statements is for a period earlier than 12 months from the date of Bid, the
reason for this should be justified.
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Form FIN - 2: Average Annual Turnover

[The following table shall be filled in for the Bidder and for each member of a JV.]

Date: [insert day, month, year]

Bidder’s Legal Name:[insert full name]

Joint Venture Party Legal Name:[insert full name]

IFB No.: [insert number]

Page [insert page number]of [insert total number]pages

Annual Turnover Data (Construction only)

Year Amount and Currency Exchange rate INR equivalent
[indicate [insert amount and indicate | [insert applicable | [insert amount in INR
year] currency] exchange rate] equivalent]

Average Annual Construction Turnover *

* Total INR equivalent for all years divided by the total number of years, in accordance with
the Prequalification criteria, or Section I11, Evaluation and Qualification Criteria, Sub-
Factor 2.3.2, as appropriate.
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Form FIR - 1: Financial Resources
[The following table shall be filled in for the Bidder and for each member of a JV.]

Date: [insert day, month, year]

Bidder’s Legal Name:[insert full name]

Joint Venture Party Legal Name:[insert full name]

IFB No.: [insert number]

Page [insert page number]of [insert total number]pages

[Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cash flow demands of the

subject Contract or Contracts as indicated in Section 111, Evaluation and Qualification Criteria, Sub-Factor
2.2 (Following Prequalification), or Sub-Factor 2.3.3 (Without Prequalification), as
appropriate.]

Financial Resources

No. Source of financing Amount (INR equivalent)
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Form FIR - 2: Current Contract Commitments
[The following table shall be filled in for the Bidder and for each member of a JV.]

Date: [insert day, month, year]

Bidder’s Legal Name:[insert full name]

Joint Venture Party Legal Name:[insert full name]

IFB No.: [insert number]

Page [insert page number]of [insert total number]pages

[Bidders and each member of a JV should provide information on their current commitments
on all Contracts that have been awarded, or for which a letter of intent or acceptance has
been received, or for Contracts approaching completion, but for which an unqualified, full
completion certificate has yet to be issued, in accordance with Section 11, Evaluation and
Qualification Criteria, Clause 2.2 (Following Prequalification), or Sub-Factor 2.3.3
(Without Prequalification), as appropriate.]

Current Contract Commitments

Employer’s Ol\J/tZ::ﬁgifng Estimated Ax]e\/r;%?nl\; Oorlltgrly
No. | Name of Contract Cont_?g;c ?ggress, Work[Current Completion Date Last Six Months
' INR Equivalent] [INR/month)]

1
2
3
4
5
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Form EXP - 1: General Experience
[The following table shall be filled in for the Bidder and for each member of a JV.]

Date: [insert day, month, year]

Bidder’s Legal Name:[insert full name]

Joint Venture Party Legal Name:[insert full name]

IFB No.: [insert number]

Page [insert page number]of [insert total number]pages

[Identify Contracts that demonstrate continuous work over the past [number] years pursuant
to Section I, Evaluation and Qualification Criteria, Sub-Factor 2.4.1.List Contracts
chronologically, according to their commencement (starting) dates.]

General Experience

Starting | Ending S Role of
Year Year Contract Identification Bidder
[indicate | [indicate e Contract name: [insert full name] [insert "Prime
year] year] |, Brief description of the works performed by the Contratlpttor (i’/”gle
Bidder: [describe works performed briefly] entity or
member)]

e Amount of Contract: [insert amount, currency,
exchange rate and INR equivalent]

o Name of Employer: [indicate full name]

e Address: [indicate street/number/town or
city/country]
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Form EXP -2(a): Specific Experience

[The following table shall be filled in for Contracts performed by the Bidder and by each
member of a JV.]

Date: [insert day, month, year]

Bidder’s Legal Name:[insert full name]

Joint Venture Party Legal Name:[insert full name]

IFB No.: [insert number]

Page [insert page number]of [insert total number]pages

[Fill out one (1) form per Contract, in accordance with Section Ill, Evaluation and
Qualification Criteria (Without Prequalification), Sub-Factor 2.4.2(a).]

Similar Contract No.
[insert number] of [insert number Information
of similar Contracts required]

[insert Contract name and reference identification

Contract Identification number, if applicable]

Award date [insert day, month, year, e.g., 15 June, 2015]
Completion date [insert day, month, year, e.g., 03 October, 2017]
Role in Contract Prime Contractor Only

[insert Contract amount(s) INR[insert exchange rate
Total Contract Amount and currency(ies)] and total Contract amount
in INR equivalent]

[insert [insert INR [insert exchange rate and
If member in a JV, specify percentage of |amount(s) and | amount of participation inINR
participation in total Contract participation] | currency(ies) |equivalent]
amount of
participation]

Employer's Name [insert full name]
Address [indicate street/number/town or city/country]
Telephone/fax number [insert telephone/fax numbers, including country and

city area codes]

E-mail [insert E-mail address, if available]
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Similar Contract No.
[insert number of similar Contracts
required]

Information

Description of the similarity in
accordance  with  Sub-Factor

2.4.2(a) of Section IlI:

1. Physical size of required works | [insert physical size of items]
items

2. Complexity [insert description of complexity]

3. Methods/Technology

[insert specific aspects of the methods/technology
involved in the Contract]

4. Other Characteristics

[insert other characteristics as described in Section
VI, Employer’s Requirements]
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Form EXP - 2(b): Experience in Key Activities

[The following table shall be filled in for Contracts performed by the Bidder and by each
member of a JV.]

Date: [insert day, month, year]

Bidder’s Legal Name: [insert full name]

Joint Venture Party Legal Name:[insert full name]

Subcontractor’s Legal Name: [insert full name]

IFB No.: [insert number]

Page [insert page number]of [insert total number]pages

[Fill out one (1) form per Contract, in accordance with Section IlI, Evaluation and
Qualification Criteria (Without Prequalification), Sub-Factor 2.4.2(b).]

1. Key Activity No.(1): [insert brief description of the Activity, emphasizing its
specificity]
Total Quantity of Activity under the Contract:

Contract with Similar Key Activities Information

Item Information
Contract Identification [insert Contract name and number, if applicable]
Award date [insert day, month, year, e.g., 15 June, 2015]
Completion date [insert day, month, year, e.g., 03 October, 2017]
Role in Contract Prime Contractor

Management Sub-

] m O O
INR[insert Exchange rate
Total Contract Amount [insert Contract amount(s) |and total Contract
and currency(ies)] amount in INR
equivalent]
Quantity (as applicable) performed | Total quantity in Percentage Actual Quantity
under the Contract per year or part the Contract participation Performed
of the year M (i) (1) x (i)

[insert extent of participation
indicating actual quantity of key
activity successfully completed in
the role performed]

Year 1
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Year 2
Year 3
Year 4
Employer’s Name [insert full name]
Address [indicate street / number / town or city / country]
Telephone/fax number [insert telephone/fax numbers, including country and
city area codes]
E-mail [insert E-mail address, if available]
2.Activity No.(2)

3. Activity No. (3)
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Form ACK

Acknowledgement of Compliance with Guidelines for Procurement under
Japanese ODA Loans

A) |, [insert name and position of authorized signatory], being duly authorized by [insert
name of Bidder/members of joint venture (“JV”)] (hereinafter referred to as the “Bidder”) to
execute this Acknowledgement of Compliance with Guidelines for Procurement under
Japanese ODA Loans, hereby certify on behalf of the Bidder and myself that all information
provided in the Bid submitted by the Bidder for [insert Loan No and name of the Project] is
true, correct and accurate to the best of the Bidder’s and my knowledge and belief. 1 further
certify, on behalf of the Bidder, that:

(i) the Bid has been prepared and submitted in full compliance with the terms and
conditions set forth in the Guidelines for Procurement under Japanese ODA Loans
(hereinafter referred to as the “Guidelines”); and

(it) the Bidder has not, directly or indirectly, taken any action which is or constitutes a
corrupt, fraudulent, collusive or coercive act or practice in violation of the Guidelines
and is not subject to any conflict of interest as stipulated in the relevant section of the
Guidelines.

<If debarment for more than one year by the World Bank Group is NOT imposed, use the following

sentence B).>

B) | certify that the Bidder has NOT been debarred by the World Bank Group for more
than one year since the date of issuance of Invitation for Bids.*

<If debarment for more than one year by the World Bank Group has been imposed BUT three (3) years

have passed since the date of such debarment decision, use the following sentence B’).>

B”) | certify that the Bidder has been debarred by the World Bank Group for a period more
than one year BUT that on the date of issuance of Invitation for Bids at least three (3)
years had passed since the date of such debarment decision. Details of the debarment
are as follows:

name of the debarred starting date of ending date of reason for debarment
firm debarment debarment

C) | certify that the Bidder will not enter into a subcontract with a firm which has been
debarred by the World Bank Group for a period more than one year, unless on the date

1 The starting date should be revised to “request for price quotation,” if the Borrower is selected through
the International Shopping”; to "appointment”, if a contractor is selected through the Direct Contracting;
or “Commencement of actual selection/bidding process”, if the Borrower wishes to adopt procurement
procedures other than ICB, Limited International Shopping, International Shopping, or Direct Contracting.
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of the subcontract at least three (3) years have passed since the date of such debarment
decision.

D) | certify, on behalf of the Bidder, that if selected to undertake services in connection with
the Contract, the Bidder shall carry out such services in continuing compliance with the
terms and conditions of the Guidelines.

E) | further certify, on behalf of the Bidder, that if the Bidder is requested, directly or
indirectly, to engage in any corrupt or fraudulent action under any applicable law, such
as the payment of a rebate, at any time during a process of public procurement,
negotiations, execution or implementation of contract (including amendment thereof),
the Bidder shall report all relevant facts regarding such request to the relevant section in
JICA (details of which are specified below) in a timely manner.

JICA’s information desk on fraud and corruption (A report can be made to either of
the offices identified below.)
(1) JICA Headquarters: Legal Affairs Division, General Affairs Department

URL.: https://www2.jica.go.jp/en/odainfo/index.php

Tel: +81 (0)3 5226 8850
(2) JICA Senior Representative,

Japan International  Cooperation  Agency,

India Office, IInd Floor, Dr. Gopaldas Bhavan,

No.28, Barakamba Road, New Delhi-110 001.

Tel: 011- 47685500

The Bidder acknowledges and agrees that the reporting obligation stated above shall
NOT in any way affect the Bidder’s responsibilities, obligations or rights, under relevant
laws, regulations, contracts, guidelines or otherwise, to disclose or report such request or
other information to any other person(s) or to take any other action, required to or
allowed to, be taken by the Bidder. The Bidder further acknowledges and agrees that
JICA is not involved in or responsible for the procurement process in any way.

F) If any of the statements made herein is subsequently proven to be untrue or incorrect
based on facts subsequently determined, or if any of the warranties or covenants made
herein is not complied with, the Bidder will accept, comply with, and not object to any
remedies taken by the Employer and any sanctions imposed by or actions taken by
JICA.

Authorized Signatory
[Insert name of signatory; title]
For and on behalf of [Insert name of the Bidder]
Date:
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Form of Bid Security (Bank Guarantee)

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [Employer to insert its name and address]

IFB No.: [Employer to insert number of Invitation for Bids]

Date: [insert date of issue]

BID GUARANTEE No.: [insert guarantee reference number]

Guarantor: [insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that [insert name of the Bidder, which in the case of a joint venture
shall be the name of the joint venture (whether legally constituted or prospective) or the
names of all members thereof] (hereinafter called “the Applicant”) has submitted or will
submit to the Beneficiary its Bid (hereinafter called “the Bid”) for the execution of [insert
description of Contract] under Loan Agreement No. [insert Loan Agreement Number].

Furthermore, we understand that, according to the Beneficiary’s conditions, Bids must be
supported by a bid guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in words,
(insert amount in figures)Jupon receipt by us of the Beneficiary’s complying demand,
supported by the Beneficiary’s statement, whether in the demand itself or a separate signed
document accompanying or identifying the demand, stating that either the Applicant:

(@ has withdrawn its Bid during the period of Bid validity set forth in the
Applicant’s Letter of Bid (hereinafter called “the Bid Validity Period”),or any
extension thereto provided by the Applicant; or

(b) having been notified of the acceptance of its Bid by the Beneficiary during the Bid
Validity Period or any extension thereto provided by the Applicant, (i) fails to execute
the Contract Agreement, or (ii) fails to furnish the Performance Security, in accordance
with the Instructions to Bidders of the Beneficiary’s Bidding Documents.

This guarantee will expire and shall be returned to the Applicant: (a) if the Applicant is the
successful Bidder, upon our receipt of copies of the Contract Agreement signed by the
Applicant and the Performance Security issued to the Beneficiary in relation to such Contract
Agreement; or (b) if the Applicant is not the successful Bidder, upon the earlier of (i) our
receipt of a copy of the Beneficiary’s notification to the Applicant of the results of the
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bidding process; or (ii) twenty-eight (28) days after the end of the Bid Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the
office indicated above on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No.
458",

[Signature(s)]

[Note: All italicized text is for use in preparing this form and shall be deleted from the final
product.]

!As the case may be, ICC Publication No. 758 (or subsequent ICC Publications) may be used. In such cases,
modify the Publication number.
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Form of Bid Security (Bid Bond)

BOND NO. [insert Bond No.]

BY THIS BOND [insert name of Bidder] as Principal (hercinafter called “the Principal”),
and [insert name, legal title, and address of surety], authorized to transact business in [insert
name of country of Employer], as Surety (hereinafter called “the Surety”), are held and firmly
bound unto [insert name of Employer] as Obligee (hereinafter called “the Employer”) in the
sum of [insert amount of Bond in words and figures]*, for the payment of which sum, well
and truly to be made, we, the said Principal and Surety, bind ourselves, our successors and
assigns, jointly and severally, firmly by these presents.

WHEREAS the Principal has submitted a written Bid to the Employer dated the [insert day]
day of [insert month], 20[insert year], for the construction of [insert name of
Contract](hereinafter called the “Bid”).

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the
Principal:

(@) withdraws its Bid during the period of Bid validity specified in the Form of Bid,
or any extension thereto provided by the Applicant; or

(b) having been notified of the acceptance of its Bid by the Employer during the
period of Bid validity; (i) fails or refuses to execute the Contract Form, if
required; or (ii) fails or refuses to furnish the Performance Security in
accordance with the Instructions to Bidders;

then the Surety undertakes to immediately pay to the Employer up to the above amount upon
receipt of the Employer’s first written demand, without the Employer having to substantiate
its demand, provided that in its demand the Employer shall state that the demand arises from
the occurrence of any of the above events, specifying which event(s) has occurred.

The Surety hereby agrees that its obligation will remain in full force and effect up to and
including the date twenty-eight (28) days after the date of expiration of the Bid validity as
stated in the Invitation for Bid or extended by the Employer at any time prior to this date,
notice of which extension(s) to the Surety being hereby waived.

IN TESTIMONY WHEREOF, the Principal and the Surety have caused these presents to be
executed in their respective names this [insert day] day of [insertmonth] 20[insert year].

Principal: Surety:

Corporate Seal (where appropriate)
(Signature) (Signature)
(Printed name and title) (Printed name and title)

! The amount of the Bond shall be denominated in the currency of the Employer’s country or the equivalent

amount in a freely convertible currency.
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Safety Performance Record

Name of Applicant or Partner of JV:

Accident Frequency Rate = (No. of reportable accidents /Man-Hours worked) X 100,000

(AFR)

Reportable Accidents: As defined in item 1.1 to item 1.7 of attached Annexure A

SI. No. Years (Please Specify the period)

Accident Frequency Rate (AFR)
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Annexure A to Safety Performance Records
Definition of Reportable Accidents

1.1 Deaths

If there is an accident connected with work and an employee, or self-employed person working on the premises,
or a member of the public is killed this must be reported to the enforcing authority.

If there is an accident connected with work and your employee, or self-employed person working on the
premises sustains a major injury, or a member of the public suffers an injury and is taken to hospital
from the site of the accident, you must notify the enforcing authority.

1.2 Reportable Major Injuries are:

« fracture, other than to fingers, thumbs and toes;

* amputation;

* dislocation of the shoulder, hip, knee or spine;

* loss of sight (temporary or permanent);

* chemical or hot metal burn to the eye or any penetrating injury to the eye;

* injury resulting from an electric shock or electrical burn leading to unconsciousness, or requiring resuscitation
or admittance to hospital for more than 24 hours;

« any other injury: leading to hypothermia, heat-induced illness or unconsciousness; or requiring resuscitation;
or requiring admittance to hospital for more than 24 hours;

* unconsciousness caused by asphyxia or exposure to harmful substance or biological agent;

« acute illness requiring medical treatment, or loss of consciousness arising from absorption of any substance by
inhalation, ingestion or through the skin;

« acute illness requiring medical treatment where there is reason to believe that this resulted from exposure to a
biological agent or its toxins or infected material.

1.3 Reportable over-three-day injuries

If there is an accident connected with work (including an act of physical violence) and an employee, or a self-
employed person working on your controlled premises, suffers an over-three-day injury you must
report it to the enforcing authority.

An over-3-day injury is one which is not "major" but results in the injured person being away from work OR
unable to do their full range of their normal duties for more than three days.

1.4 Reportable disease

If a doctor notifies that an employee suffers from a reportable work-related disease, then this must be reported
to the enforcing authority.

1.5 Reportable diseases include:

* certain poisonings;
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« some skin diseases such as occupational dermatitis, skin cancer, chrome ulcer, oil folliculitis/acne;
* lung diseases including: occupational asthma, farmer's lung, pneumoconiosis, asbestosis, mesothelioma;
« infections such as: leptospirosis; hepatitis; tuberculosis; anthrax; legionellosis and tetanus;

» other conditions such as: occupational cancer; certain musculoskeletal disorders; decompression illness and
hand-arm vibration syndrome.

1.6 Dangerous Occurrences (near misses)

If something happens which does not result in a reportable injury, but which clearly could have done, then it
may be a dangerous occurrence which must be reported.

1.7 Reportable dangerous occurrences are:

« collapse, overturning or failure of load-bearing parts of lifts and lifting equipment;
* explosion, collapse or bursting of any closed vessel or associated pipework;

« failure of any freight container in any of its load-bearing parts;

* plant or equipment coming into contact with overhead power lines;

« electrical short circuit or overload causing fire or explosion;

* any unintentional explosion, misfire, failure of demolition to cause the intended collapse, projection of
material beyond a site boundary, injury caused by an explosion; Accidental release of a biological
agent likely to cause severe human illness;

* mailure of industrial radiography or irradiation equipment to de-energise or return to its safe position after the
intended exposure period;

+ malfunction of breathing apparatus while in use or during testing immediately before use;

* failure or endangering of diving equipment, the trapping of a diver, an explosion near a diver, or an
uncontrolled ascent;

* collapse or partial collapse of a scaffold over five metres high, or erected near water where there could be a
risk of drowning after a fall;

« unintended collision of a train with any vehicle;

« dangerous occurrence at a well (other than a water well);

« dangerous occurrence at a pipeline;

« failure of any load-bearing fairground equipment, or derailment or unintended collision of cars or trains;

» a road tanker carrying a dangerous substance overturns, suffers serious damage, catches fire or the substance is
released;

« a dangerous substance being conveyed by road is involved in a fire or released;

« the following dangerous occurrences are reportable except in relation to offshore workplaces: unintended
collapse of: any building or structure under construction, alteration or demolition where over five
tonnes of material falls; a wall or floor in a place of work; any false-work;

* explosion or fire causing suspension of normal work for over 24 hours;
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* sudden, uncontrolled release in a building of: 100 kg or more of flammable liquid; 10 kg of flammable liquid
above its boiling point; 10 kg or more of flammable gas; or of 500 kg of these substances if the release

is in the open air;

« accidental release of any substance which may damage health.
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Section V. Eligible Source Countries of
Japanese ODA Loans

All Countries and Areas are eligible.
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